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   Ujjain Smart City Limited 
Mela Office, Kothi Road,  

Ujjain, Madhya Pradesh – 456010  
Phone No. 0734 2525856; E-mail: ujjainsmartcity@mpurban.gov.in 

Website: https://ujjainsmartcity.com/en/about-uscl/ 

NIT No. USCL/416  Tender ID: 2026_UAD_487496_1 Ujjain Date: 06/03/2026 

 

Ujjain Smart City Limited (USCL) invites online bids from eligible bidders for “Installation of 
Shade Structure over Pedestrian Walkway in Mahakal Lok, Ujjain” as per details given below:  

SNo Particulars Details 
1 Name of Work and Site Installation of Shade Structure over Pedestrian 

Walkway in Mahakal Lok, Ujjain 

2 Cost of Tender Document / Bid 
submission Fee 

Rs 30,000/- plus GST 

3 Earnest Money Deposit (EMD) / Bid 
Security 

Rs 7,48,391.00 (Rupees Seven Lakhs Forty-Eight 
Thousand Three Hundred Ninety-One only) 

4 Probable Amount of Contract (PAC) Rs 14,96,78,126.00 (Excluding GST) (Rupees 
Fourteen Crores Ninety-Six Lakhs Seventy-Eight 
Thousand One Hundred Twenty-Six only) 

5 Purchase of Tender Date 06/03/2026 
6 Pre-bid Meeting 17/03/202615:00 Hrs 

7 Purchase of Tender End Date 30/03/2026 upto 17:00 hrs 
8 Financial and Technical Bid 

Submission End Date (Online) 
30/03/2026 upto 17:00 hrs 

9 Technical Bid Submission End Date 
(Physical Only) 

Not Applicable 

10 Technical Bid opening 01/04/2026 on/after 11:00 hrs  
11 Financial Bid opening To be notified 
12 Completion Period 6 (Six) Months (Including intervening rainy 

seasons) 
13 Validity period of Bids 120 Days after the Last date of Submission 
14 Mode of selection of Contractor Open Tender by e-tendering mode. Lowest 

Evaluated Bidder (L1) to be selected. 
Note: In case of any mismatch in key dates, key dates showing on e-portal shall be final. For more 
details, please refer to e-procurement website: www.mptenders.gov.in. Corrigendum or 
amendments, if any, shall be uploaded on this website only.  
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UJJAIN SMART CITY LIMITED (USCL) 

MADHYA PRADESH  

APPENDIX 2.10 

TENDER DOCUMENT 

Office of the : Ujjain Smart City Limited  

NIT Number and Date : USCL/416 

Date of NIT                          : 06/03/2026 

Agreement Number and Date :  

Name of Work : Installation of Shade Structure over 
Pedestrian Walkway in Mahakal Lok, Ujjain 

Name of the Contractor :  

Probable 
Amount of 
Contract 

In Fig : Rs 14,96,78,126.00 (excluding applicable GST) 

In words : (Rupees Fourteen Crores Ninety-Six Lakhs Seventy-
Eight Thousand One Hundred Twenty-Six only) 

Contract 
Amount In Fig 

:  

In words 
:  

Stipulated Period of 
Completion 

: 06 (Six) Months including intervening rainy season 
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SECTION 1 
Notice Inviting e-Tenders 
Ujjain Smart City Limited 

Online Percentage Rate Bids for the following works are invited from registered contractors and 
firms of repute fulfilling registration criteria: 

S. 
No. 

Name of Work Probable Amount of 
Contract  

(In Rupees) 

Earnest 
Money 

Deposit 
(EMD)  

(In Rupees) 

Cost of Bid 
Document  

(In 
Rupees) 

Period of 
completion  
(In Months) 

1 Installation of Shade 
Structure over Pedestrian 
Walkway in Mahakal Lok, 
Ujjain 

Rs. 14,96,78,126/- Rs. 7,48,391/-  Rs. 30,000/- 06 Months 
(Including 

intervening 
rainy season) 

1. All details relating to the Bid Document(s) can be viewed and downloaded free of cost on 
the website. 

2. Bid Document can be purchased after making online payment of portal fees through 
Credit/Debit/Cash Card/ internet banking. / NEFT/RTGS/ System generated Challan 

3. At the time of submission of the bid the eligible bidder shall be required to: 
a. Pay the cost of bid document. 
b. Deposit the Earnest Money 
c. Submit a check list and 
d. Submit an affidavit. 
Details can be seen in the Bid Data Sheet. The above details are to be submitted online 
only. 
 

4. Eligibility for Bidders: 
a. At the time of submission of the Bid the bidder should have valid registration with the 

Government of Madhya Pradesh, PWD in appropriate class. However, such bidders who 
are not registered with the Government of Madhya Pradesh and are eligible for 
registration can also submit their bids after having applied for registration with 
appropriate authority. 

b. The bidder / One of the members of Joint Venture / Sub-contractor should have valid A 
Class Electrical Contractor License from Madhya Pradesh Government Electrical 
Licensing Board (Office of Chief Electrical Inspector, MP Govt.) at the time of signing of 
the Contract.  

c. The bidder would be required to have valid registration with MPPWD in appropriate 
class at the time of signing of the Contract.  

d. Failure to sign the contract by the selected bidder, for whatsoever reason, shall result in 
forfeiture of the earnest money deposit.  

5. The Bid Document can be purchased only online as per brief NIT Other key dates may be 
seen in bid data sheet. 

6. Amendments to NIT, if any, would be published on website only, and not in newspaper. 
 

Executive Director 
Ujjain Smart City Limited 
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Notice Inviting e- Tenders 
Ujjain Smart City Limited 

Office of the Executive Director, Ujjain Smart City Limited 
 

N.I.T.NO. USCL/416                                Dated. 06/03/2026 

Online Percentage Rate Bids the following works are invited from registered contractors and 
firms of repute fulfilling registration criteria: 

S. 
No. 

Name of Work Probable Amount 
of Contract  
(In Rupees) 

Earnest Money 
Deposit (EMD)  

(In Rupees) 

Cost of Bid 
Document  

(In 
Rupees) 

Period of 
completion  
(In Months) 

1 Installation of Shade 
Structure over 
Pedestrian Walkway 
in Mahakal Lok, Ujjain 

Rs. 14,96,78,126/- Rs. 7,48,391/-   Rs. 30,000/- 06 Months 
(Including 
intervenin

g rainy 
season) 

1. Document & other details shall be available on website https://mptenders.gov.in 
2. The Bid Document can be purchased only online as per the schedule given in Brief NIT. 
3. Pre-Bid Meeting is scheduled on 3:00 PM as per the schedule given in Brief NIT at USCL 

office Mela Karyalaya Ujjain.  
4. Amendments to NIT, if any, would be published on website only, and not in Newspaper. 
5. The EMD shall be deposited online through portal via Electronic EMD (RTGS, NEFT). 
6. Key Dates: 
S.No. Particulars Details 

1 Purchase of Tender End Date (Online) as per the schedule given in Brief NIT 
2 Pre- Bid Meeting as per the schedule given in Brief NIT 

3 Financial and Technical Bid 
Submission End Date (Online) 

as per the schedule given in Brief NIT 

4 Technical Bid opening (Online) as per the schedule given in Brief NIT 
Note: In case of any mismatch in key dates, key dates showing on e-portal shall be final. For more 
details, please refer to e-procurement website: www.mptenders.gov.in. Corrigendum or 
amendments, if any, shall be uploaded on this website only.  

 

 

Executive Director 
Ujjain Smart City Limited 
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SECTION 2 
INSTRUCTIONS TO BIDDERS (ITB) 

A. GENERAL 

PROJECT OBJECTIVE AND KEY COMPONENTS 

1. SCOPE OF BID 
1.1. The detailed description of work, hereinafter ‘work’, is given in the Annexure E of this 

document. The main Scope of work includes Installation of Shade Structure over 
Pedestrian Walkway in Mahakal Lok, Ujjain. 
 

1.2. The detailed work shall include Design, Engineering, Fabrication, Supply, Installation and 
Maintenance of aesthetic Shade Structure over pedestrian walkway of 6 m clear width and 
approx. 2.5 km length in Mahakal Lok precinct, Ujjain.  

2. GENERAL QUALITY OF WORK: 
2.1. The work shall have to be executed in accordance with the drawings approved by the 

Engineer-in-charge of USCL, technical specifications specified in the Bid Data 
Sheet/Contract Data, and shall have to meet high standards of workmanship, safety and 
security of workmen and works. 

3. PROCEDURE FOR PARTICIPATION IN E-TENDERING 
The procedure for participation in e-tendering is given in the Bid Data Sheet. as well as in 
Annexure F. 

4. ONE BID PER BIDDER 
4.1. The bidder can be an individual entity or a joint venture (if permitted as per Bid Data 

Sheet). In case the J.V. is permitted, the requirement of joint venture shall be as per the 
Bid Data Sheet. 
 

4.2.  No bidder shall be entitled to submit more than one bid whether jointly or severally. If he 
does so, all bids wherein the bidder has participated shall stand disqualified  

5. COST OF BIDDING: 
The bidder shall bear all costs associated with the preparation and submission of his bid, and no 
claim whatsoever for the same shall lie on the Government/ UMC/ USCL or the Authority 

6. SITE VISIT AND EXAMINATION OF WORKS: 
The bidder is advised to visit and inspect the site of Works and its surroundings and obtain for 
itself on its own responsibility all information that may be necessary for preparing the bid and 
entering into a contract for construction of the work. All costs in this respect shall have to be 
borne by the bidder. 

B. BID DOCUMENTS 

7. CONTENT OF BID DOCUMENTS: 
The Bid Document comprises of the following documents: 

1. NIT with all amendments. 
2. Instructions to Bidders, Bid Data Sheet with all Annexure 
3. Conditions of Contract:  
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I. Part I General Conditions of contract and the Contract Data with all Annexure, 
and   

II. Part II Special Condition of Contract. 
4. Specifications 
5. Drawings / Suggestive is given in Annexure E 
6. Priced bill of quantities 
7. Technical and Financial bid 
8. Letter of Acceptance 
9. Agreement, and  
10. Any other document(s), as specified 

8. EXAMINE 
The bidder is expected to examine carefully all instructions, conditions of contract, the 
Contract data, forms, terms and specifications, bill of quantities, forms and drawings in the 
bid document, Bidder shall be solely responsible for his failure to do so. 

9. PRE-BID MEETING (WHERE APPLICABLE) 
Wherever the Bid Data Sheet provides for pre-bid meeting: 

9.1. Details of venue, date and time would be mentioned in the Bid Data Sheet. Any change in 
the schedule of pre-bid-meeting would be communicated on the website only, and 
intimation to bidders would not be given separately. 

9.2. Any prospective bidder may raise his queries and/or seek clarifications in writing before 
or during the pre-bid meeting. The purpose of such meeting is to clarify issues and answer 
questions on any matter that may be raised at that stage. The Employer may, at his option, 
give such clarifications as are felt necessary. 

9.3. Minutes of the pre-bid meeting including the gist of the questions raised and the 
responses given together with any response prepared after the meeting will be hosted on 
the website. 

9.4. Pursuant to the pre-bid meeting, if the employer deems it necessary to amend the bid 
Documents, it shall be done by issuing amendment to the online NIT. 

10. AMENDMENT OF BID DOCUMENTS: 
10.1. Before the deadline for submission of bids, the Employer may amend or modify the bid 

document by publication of the same on the website. 
10.2. All amendments shall form part of the Bid Document. 
10.3. The Employer may, at its discretion, extend the last date for submission of bids by 

publication of the same on the website. 

C. PREPARATION OF BID 

11. BID PREPARATION 
The bidders have to prepare their bids online, encrypt their Bid Data in the Bid Forms and 
submit Bid Seals (Hashes) of all the envelopes and documents related to the bid required to be 
uploaded as per the time schedule mentioned in the key dates of the Notice Inviting e-tenders 
after signing of the same by the Digital Signature of their authorized representative.as per 
guideline given on portal. 

12. DOCUMENTS COMPRISING THE BID: 
The bid submitted online by the bidder shall be in the following parts: 

Part 1- This shall be known as online Envelop A and would apply for all bids. Online envelop A 
shall contain the following as per details given in the bid data sheet: 
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i) Registration number or proof of application for registration and organizational details in 
the format given in the bid data sheet. 

ii)  Payment of the cost of Bid Document. 
iii) PAN Number 
iv) GST Number 
v) Earnest Money: and 
vi) Duly notarised Affidavit  On Non Judicial stamp of Rs. 100 as per Annexure -B. 
The above details are to be submitted online only. 
 

Part 2 – This shall be known as Online Envelope B and required to be submitted only in work 
where pre-qualification conditions and / or special eligibility conditions are stipulated in the 
Bid Data Sheet. Online Envelope B shall contain a self-certified sheet duly supported by 
documents to demonstrate fulfilment of pre-qualification conditions. 

Part 3- This shall be known as online Envelope C and would apply to all bids. Envelop C shall 
contain financial offer in the prescribed format enclosed with the Bid Data Sheet and shall only 
be submitted online. 

13. LANGUAGE: 
The bid as well as all correspondence and documents relating to the bid exchanged by the 
Bidder and the Employer shall be in English or Hindi. Supporting documents and printed 
literature that are part of the Bid may be in another language provided they are accompanied by 
an accurate translation of the relevant passages in English. In such case, for the purposes of 
interpretation of the bid, such translation shall govern. 

14. TECHNICAL PROPOSAL: 
14.1. Only, in case of bids with pre-qualification conditions defined in the Bid Data Sheet, the 

Technical Proposal shall comprise of formats and requirements given in the Bid Data 
Sheet. 

14.2. All the documents/ information enclosed with the Technical Proposal should be self-
attested and certified by the bidder. The Bidder shall be liable for forfeiture of his earnest 
money deposit, if any document/information is found false/fake/untrue before 
acceptance of bid. If it is found after acceptance of the bid, the bid sanctioning authority 
may at his discretion forfeit his performance security / guarantee, security deposit, 
enlistment deposit and take any other suitable action. 

15. FINANCIAL BID: 
15.1. The bidder shall have to quote rates in format referred in Bid Data Sheet, in overall 

percentage, and not item wise, if the bid is in absolute amount, overall percentage would 
be arrived at in relation to the probable amount of contract given in NIT. The overall 
percentage rate would apply for all items of work. 

15.2. Percentage shall be quoted in figures as well as in words. If any difference in figures and 
words is found, lower of the two shall be taken as valid and correct. 

15.3. The bidder shall have to quote rates inclusive of all duties, taxes, royalties and other levies 
except Goods & Services Tax (GST). The amount of applicable GST will be paid separately 
to the contractor with each bill at the time of payment; and the Employer shall not be 
liable for any duties, taxes (Except GST) royalties and levies. 

15.4. The material along with the units and rates, which shall be issued, if any, by the 
department to the contractor, is mentioned in the Bid Data Sheet. 

16. PERIOD OF VALIDITY OF BIDS: 
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The bids shall remain valid for a period specified in the Bid Data Sheet after the date of “close 
for biding” as prescribed by the Employer. The validity of the bid can be extended by mutual 
consent in writing.  

17. EARNEST MONEY DEPOSIT (EMD) 
17.1. The Bidder shall furnish, as part of the Bid, Earnest Money Deposit (EMD), in the amount 

specified in the Bid Data Sheet. 
17.2. EMD/ Bid Security shall be submitted only online using options available in the tender 

portal within the specified time limit. Bidders are advised to process it well in advance. No 
claim shall be entertained due to delay in online transactions via payment gateway/banking 
portal." 

17.3. Bid not accompanied by EMD shall be liable for rejection as non-responsive. 
17.4. EMD of all bidders except L1 will be returned within ten working days of the decision on 

the bid. 
17.5. EMD of the successful Bidder will be discharged when the Bidder has signed the 

Agreement after furnishing the required Performance security. 
17.6. Failure to sign the contract by the selected bidder, within the specified period, for 

whatsoever reason, shall result in forfeiture of the earnest money. 

D. SUBMISSION OF BID 

18. BID SUBMISSION  
The Bidder is required to submit digitally signed Bid ie. Envelop A, B & C Online only. No 
physical submission of the Bid will be accepted except in exceptional case under clause 19.7." 

E. OPENING AND EVALUATION OF BID 

19. PROCEDURE: 
19.1. Envelope “A” shall be opened first online at the time and date notified and its contents 

shall be checked. In cases where Envelope “A” does not contain all requisite documents, 
such bid shall be treated as non-responsive, and Envelope B and / or C of such bid shall 
not be opened. 

19.2. Wherever Envelope ‘B’ (Technical Bid) is required to be submitted, the same shall be 
opened online at the time and date notified. The bidder shall have freedom to witness 
opening of the Envelope ‘B’ Envelope ‘C’ (financial bid) of bidders who are not qualified in 
Technical Bid (Envelop ‘B’) shall not be opened. 

19.3. Envelope ‘C’ (Financial Bid) shall be opened online at the time and date notified. The 
bidder shall have freedom to witness opening of the Envelope ‘C’  

19.4. After opening Envelope ‘C’ all responsive bids shall be compared to determine the lowest 
evaluated bid. 

19.5. The Employer reserves the right to accept or reject any bid, and to annul the bidding 
process and reject all the bids at any time prior to contract award, without incurring any 
liability. In all such cases reasons shall be recorded. 

19.6. The employer reserves the right of accepting the bid for the whole work or for a distinct 
part of it. 

19.7. "In exceptional case, if physical submission of certain documents is found essential, then 
expressed prior permission must be obtained in writing by the tender issuing authority 
from an authority, as authorized by the State Government. In such a case, such documents 
are required are to be submitted physically at the place and date specified in the Bid Data 
Sheet. In case of any mismatch in the documents submitted in the physical form and that 
uploaded or ie online, or if the contractor fails to submit the document physically, the bid 
shall be liable for rejection as non- responsive. 

20. CONFIDENTIALITY: 
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20.1. Information relating to examination, evaluation, comparison and recommendation of 
contract award shall not be disclosed to bidders or any other person not officially 
concerned with such process until final decision on the bid. 

20.2. Any Attempt by a bidder to influence the employer in the evaluation of the bids or 
contract award decisions may result in the rejection of his bid. 

F. AWARD OF CONTRACT 

21. AWARD OF CONTRACT: 
The Employer shall notify the successful bidder by issuing a ‘Letter of Acceptance’ (LOA) 
that his bid has been accepted. The original copy of Affidavit will have to be submitted 
by the successful bidder at the time of signing of contract. 

22. PERFORMANCE SECURITY 
22.1. Prior to signing of the contract, the bidder to whom LOA has been issued shall have to 

furnish performance security of the amount in the form and for the duration, etc. as 
specified in the Bid Data Sheet. 

22.2. Additional performance security, if applicable, is mentioned in the Bid data sheet and shall 
be in the form and for the duration, etc. similar to Performance Security. 

23. SIGNING OF CONTRACT AGREEMENT: 
23.1. The successful bidder shall have to furnish Performance Security and Additional 

Performance Security, if any, and sign the contract agreement within 15 days of issue of 
LOA  

23.2. The signing of contract agreement shall be reckoned as intimation to commencement of 
work. No separate work order shall be issued by the employer to the contractor for 
commencement of work. 

23.3. In the event of failure of the successful bidder to submit Performance Security and 
Additional Performance Security, if any or sign the Contract Agreement, his EMD shall 
stand forfeited without prejudice to the right of the employer for taking any other action 
against the bidder. 

24. CORRUPT PRACTICES: 
The Employer requires that bidders observe the highest standard of ethics during the 
procurement and execution of contracts. In pursuance of this policy, the employer. 
i. May reject the bid for award if it determines that the bidder recommended for award has, 

directly or through an agent, engaged in corrupt, fraudulent, collusive, or coercive 
practices in competing for the Contract; and  

ii. May debar the bidder declaring ineligible, either indefinitely or for a stated period of time, 
to participate in bids, if it at any time determines that the bidder has, directly or through 
an agent, engaged in corrupt, fraudulent, collusive, or coercive practices in competing for, 
or in executing, a contract. 

For the purposes of this provision, the terms set forth above are defined as follows: 
a. ‘Corrupt Practice’ means the offering, giving, receiving or soliciting directly or indirectly, 

anything of value to influence improperly the actions of another party. 
b. ‘Fraudulent Practice’ means any act or omission, including a misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain a fanatical or 
other benefit or to avoid an obligation: 

c. ‘Coercive Practice’ means impairing of harming, or threatening to impair or harm, directly 
or indirectly, any party or the property of the party to influence improperly the actions of a 
party, 
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d. ‘Collusive practice’ means an arrangement between two or more parties designed to 
achieve an improper purpose, including influencing improperly the actions of another 
party. 

(END OF ITB) 
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BID DATA SHEET 
GENERAL 
SR.NO. PARTICULARS DATA 
1 Office inviting tender UJJAIN SMART CITY LIMITED 
2 NIT No. N.I.T.NO. USCL / 416 
3 Date of NIT 06/03/2026 

4 Bid document download 
available from date & time 

06/03/2026  

5 Website link https://mptenders.gov.in 
SECTION 1 – NIT 
CLAUSE 
REFERENCE 

PARTICULARS DATA 

2 Portal fees As notified in e-tendering website 

3 

Cost of bid document Rs 30,000/- + portal processing fees etc. 

Cost of bid document 
payable at 

As notified in e-tendering website 

Cost of bid document in 
favour of 

As notified in e-tendering website (Bidders shall be 
directed to the payment gateway through the portal) 

4 Affidavit format As per ANNEXURE B 

5 
Pre-Qualifications required Yes - 

If yes, details As per ANNEXURE C 
6 Special Eligibility Yes 
 If Yes, details As per ANNEXURE D 
7 Key dates As per ANNEXURE A 

SECTION 2 – IT B 
CLAUSE 
REFERENCE PARTICULARS DATA 

1.  Name of ‘work’ 
Installation of Shade Structure over Pedestrian 
Walkway in Mahakal Lok, Ujjain 

2.  Specifications As per ANNEXURE –E 

3.  Procedure for participation 
in e-tendering 

As per ANNEXURE –F 

4.  

Whether joint venture is 
allowed No  

If yes, requirement for joint 
venture  

As per ANNEXURE – G 

 

Pre bid meeting to be held  Yes 

If Yes, Date, Time & Place  
As per NIT 
Place: Mela Office, Kothi Road,  
Ujjain, Madhya Pradesh – 456010 

 

CLAUSE 
REFERENCE PARTICULARS DATA 
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12 Envelop A containing: 
i. Registration number or 

proof of application for 
registration and 
organizational details as 
per Annexure H 

ii. Cost of Bid Document 
iii. EMD 
iv. An affidavit duly 

notarized as per 
Annexure – B 

Online submission Only 

 

 Envelope-B Technical 
Proposal 

ANNEXURE – I and 
ANNEXURE –I (Format I-1 to I-5) 

 Envelope-C Financial Bid Annexure – J (SHOULD BE SUBMITTED ONLINE) 
 Materials to be issued by the 

department 
ANNEXURE – K 

 Period of Validity of Bid 120 Days 
17 Earnest Money Deposit Rs. 7,48,391/-   

Forms of Earnest Money 
deposit 

e-EMD (RTGS / NEFT) 

EMD valid for a period of 120 Days beyond the final validity period of bids 
from the last date of submission of bids.  

19 
Opening and evaluation of 
bid: Procedure 

As per RFP 

21 Letter of Acceptance (LoA) ANNEXURE L 
22 Amount of Performance 

Security 
Performance Security at the rate of three (3) percent 
of the contract value shall be required 
In case of any discrepancy in provisions on 
performance security, the latest guidelines issued by 
Finance Department/PWD/UADD of Govt. MP shall 
be applicable. 

Additional Performance 
Security, if any 

In case the quote of the Successful Bidder is more 
than 10% below the PAC amount, then additional 
performance security shall be required to be 
submitted by the successful bidder. the latest 
circular issued by PWD of MP Govt. shall be 
applicable. (MPPWD Order No. F-
53/02/2011/YO/19/525, DATED- 14/02/2025) (as 
attached) 

The Additional Performance Security shall not be 
treated as part of Performance Security and shall be 
released on completion of project.   

In case of any discrepancy in provisions on 
performance security or additional performance 
security, the latest guidelines issued by Finance 
Department/PWD/UADD of Govt. MP shall be 
applicable. 
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Performance security in the 
format 

ANNEXURE M 

Performance security in 
favour of 

Executive Director, USCL 

Performance security valid 
up to 

Valid till issue of Physical Completion Certificate 
plus Defect Liability Period plus, three months 

Additional Performance 
security valid up to 

Valid till issue of Physical Completion Certificate 
plus, three months 
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Annexure – A 
(See clause 1, 7 of Section 1-NIT) 

 

KEY DATES 

Please Refer Brief NIT 
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Annexure – B 
(See clause 3 of Section 1-NIT) 

|| AFFIDAVIT || 
(To be contained in Envelope A) 
(On Non Judicial stamp of Rs. 100)1 

 
I/We _________________________________________ who is / are ____________________________________ (status in the firm / 
company) and competent for submission of the affidavit on behalf of M/S _______________ (contractor) do 
solemnly affirm an oath and state that : 
 I/We am / are fully satisfied for the correctness of the certificates/ records submitted in support 
of the following information in bid documents which are being submitted in response to notice inviting e-
tender No.__________ for _______________ (name of work) dated __________ issued by the ____________________ 
(name of the Department). 
I/We am/ are fully responsible for the correctness of following self- certified information / digitally 
signed documents and certificates. 

1. That the self – certified information given in the bid document is fully true and authentic. 
2. That : 

1. Term deposit receipt deposited as earnest money, demand draft for cost of bid document and 
other relevant documents provided by the Bank are authentic.2 

1. Information regarding financial qualification and annual turnover submitted online is correct. 
2. Information regarding various technical qualifications submitted online is correct. 

3. No. close relative of the undersigned and our firm/company is working in the department. 
Or 

Following close relatives are working in the department: 
 
Name ____________- Post _______________ present Posting ________ 
 
Signature with seal of the Deponent (bidder) 
 
I/We, __________________ above deponent do hereby certify that the facts mentioned in above paras 1 
to 4 are correct to the best of my knowledge and belief. . In the event of any information is to be 
found to be incorrect / untrue or found violated, then without giving any prior notice, our bid shall 
be liable for rejection or termination of contract, with prejudice to any other rights of Remedy 
including the forfeiture of the bid security / Performance security. 
 
Verified today _____________ (dated) at _________ (place). 
 

Signature with seal of the Deponent (bidder) 
 

The original copy of Affidavit will have to be submitted by the successful bidder at the time of 
signing of contract

 
1 Deleted Order issued by Chief Engineer MP PWD vide order No Øekad401@lk@fofo/k@002@2014 

@2012Hkksiky]fnukad 08-01-2015 
2 Deleted as EMD is paid online. 
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Annexure—C 

(Sec clause 5 of Section 1-NIT) 

PRE- QUALIFICATIONS CRITERIA 
 
The bidder should have: 

 
A. Financial & Physical 
 

i. Experience of having successfully executed as prime contractor: 

a) three similar works each costing not less than the amount equal to 20% of the probable 
amount of contract during the last 5 years; or 

b) two similar works each costing not less than the amount equal to 30% of the probable 
amount of contract during the last 5 Years; or 

c) one similar work of aggregate cost not less than the amount equal to 50% of the 
probable amount of contract during the last 5 years. 

 
(For Joint Ventures) – Not Applicable 

For the meeting the minimum qualification criteria of experience of similar nature work, 
(i) Out of 3 similar works of value more than 20% of PAC, at least 2 works must be done by 

lead partner and one work to be done by other partner. 

Or 

(ii) Out of 2 similar works of value more than 30% of PAC, at least 1(one) work must be 
done by lead partner and 1 (one) work to be done by other partner. 

Or 

(iii) In case of one similar work of value more than 50% of PAC the lead partner must satisfy 
the criteria. However the other partner must satisfy the criteria of least one work of 
20% of PAC. 

ii.  Average Annual Turnover on the similar works/services shall not be less than 50% of 
the probable amount of contract during the last 3 financial years ending on 31.03.2025. 

iii.  Executed similar items of work in any one financial year during the last 3 financial years, 
which should not be less than the minimum, physical requirement, if any, fixed for the 
work. 

iv.  Bid Capacity — Bidder shall be allotted work up to his available Bid Capacity, which shall 
be worked out as given in Format 1-2 of Annexure I. Bid Capacity shall be equal to or 
higher than the bid amount. 

 
Note: 
1. The similar work shall mean  

 
Any kind of general civil works. 
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Annexure —D 
(See clause 6 of Section 1-NIT) 

SPECIAL ELIGIBILITY CRITERIA 
 
 

The Bidder or shall demonstrate proven capability of design and installation Shade Structures in 
public areas by itself or through a formal association with a nominated sub-contractor:  

 At least one (1) completed project involving design and installation Shade Structures in 
500m length or 3,000sqm area. 
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Annexure —E 
(See clause 2 of Section 2 —ITB & clause 10 of GCC) 

SCOPE OF WORKS & SPECIFICATIONS 
 

Installation of Shade Structure over Pedestrian Walkway in Mahakal Lok, Ujjain 

[A] SCOPE OF WORK 

1. PROJECT BACKGROUND 

Ujjain Smart City Limited (USCL) on behalf of Shri Mahakaleshwar Temple Management 
Committee (SMTMC) intending to install Shade on pedestrian walkways of Mahakal Lok to 
provide comfort and enhance experience to pilgrims during summers and rains. This will be 6m 
wide and 2,500 m long walkway starting from Mansarovar to Trinetra to Nandi Dwar to Triveni 
Museum. Them from Triveni Museum to Pinak Dwar to Ashok Setu and Chardham via 
Shaktipath (along Rudra Sagar).  

Given the importance of Mahakal Lok and the expected heavy footfall during Simhastha 2028, 
the shaded pedestrian corridor must be structurally safe, architecturally compatible with the 
temple precinct, durable, and low maintenance. 

2. BRIEF SCOPE 

Installation of aesthetic Shade Structure over pedestrian walkway of 6 m clear width and 
approx. 2.5 km length in Mahakal Lok precinct, ensuring: 

 Thermal comfort 

 Rain protection 

 Architectural harmony with sandstone temple aesthetics 

 Unobstructed pedestrian movement 

 Durability for minimum 25 years 

 Minimal disruption during installation 

Design, Engineering, Fabrication, Supply, Installation, Testing & Commissioning of Tensile Fabric 
Shade Structure including MS tubular steel framework in IS 2062 E350 grade, hot dip galvanized (100 
micron) and PU coated, complete with base plates, anchor bolts, cleats, purlins, integrated drainage, 
and 1050 GSM precontraint PVC coated polyester architectural membrane (15-year warranty), 
fabricated using high-frequency welding with PVC keder edges, fixed using aluminum clamping 
profiles and SS fasteners, all as per approved drawings and relevant IS codes. 

3. DETAILED SCOPE OF WORK (EPC MODE) 

A. Pre-Construction Stage 

1. Detailed topographical survey and utility mapping 

2. Soil investigation at 50 m interval (or as per structural requirement) 

3. Structural design calculations (wind, seismic, live load) 
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4. 3D architectural renderings for approval 

5. Shop drawings & Good for Construction (GFC) drawings 

6. Proof checking by IIT/NIT/SPA/Approved Structural Consultant 

7. Statutory approvals (if required) 

B. Design Requirements 

1. Architectural Requirements 

 Design must complement sandstone-based Mahakal Lok architecture 

 Prefer: 

o Off-white / sandstone shade fabric 

o Elegant curved or tensile canopy form 

 No visually cluttered trusses 

 Modular spans (8–12 m bay spacing preferred) 

 Clear headroom ≥ 4.5 m 

2. Structural Requirements 

Design for: 

 Wind speed: As per Ujjain wind zone (IS 875 Part 3) 

 Seismic Zone: Zone II/III (as applicable to Ujjain) 

 Crowd load: Minimum 5 kN/m² 

 Rainwater load with 100 mm/hour intensity 

 Corrosion category: C3/C4 (Outdoor environment) 

 Design life: 25 years (Structure) 

 Fabric life: Minimum 15 years warranty 

Structural System Options: 

 Hot dip galvanized steel tubular columns 

 Mild steel box/truss girders 

 Tensile membrane structure (PTFE/PVDF) 

 Aluminium framing (optional) 

 RCC isolated/combined footings 

C. Civil & Foundation Works 

1. Excavation and PCC 

2. RCC footing (M30 minimum) 

3. Anchor bolts (Grade 8.8 / 10.9) 

4. Grouting with non-shrink grout 
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5. Plinth protection 

6. Restoration of existing pavers/stone flooring 

D. Superstructure Works 

1. Steel Structure 

 Grade: E350 / IS 2062 

 Sections: Tubular / CHS / SHS / RHS as per approved design 

 Base plates: IS 2062 plate, min 25 mm thick 

 Anchor bolts: M24/M30 Grade 8.8 minimum 

 Hot dip galvanization: 100 microns minimum 

 Powder coating (UV resistant) 

Connections: 

 HSFG bolts 

 Welds tested by NDT (random basis) 

2. Roofing System  

Tensile Membrane 

 PTFE / PVDF coated fabric 

 Fire retardant 

 UV resistant 

 Minimum 750 GSM 

 Light transmission 8–15% 

E. Drainage System 

 Integrated concealed gutters 

 Downpipes inside columns (preferred) 

 Discharge to storm water drains 

 Provision of leaf guards 

F. Electrical & Lighting Integration 

 Integrated LED strip lighting (warm white) 

 Concealed conduit wiring 

 IP65 rated fixtures 

 Provision for festival decorative lighting 

 Lightning protection system 

G. Finishing & Aesthetic Integration 

 Stone cladding at base (Sandstone similar to Mahakal Lok) 



Installation of Shade Structure over Pedestrian Walkway in Mahakal Lok, Ujjain. 

UJJAIN SMART CITY LIMITED      Page 26 of 106 

 Basalt plinth protection where required 

 Decorative brackets inspired by temple motifs 

 Anti-graffiti coating 

H. Safety & Compliance 

 No obstruction to emergency movement 

 Minimum 1.5 m clear edge space on either side where required 

 Fire safety compliance 

 Structural stability certificate 

4. DETAILED TECHNICAL SPECIFICATIONS  

3.1 Steel 

 Conforming to IS 2062 E350 

 Galvanization: IS 4759 

 Fabrication: IS 800  

 Welding: IS 816 / IS 9595 

 Shop fabrication preferred and NDT testing for critical joints 

3.2 RCC 

 M30 grade concrete 

 Fe500D reinforcement (IS 1786) 

 Design as per IS 456 

3.3 Tensile Fabric 

 Precontraint PVC-coated polyester membrane (1002 / 1302 type architectural membrane) 

 Minimum 1050 GSM 

 High tensile architectural grade membrane 

 Tensile strength ≥ 4000 N/5cm 

 Tear resistance ≥ 600 N 

 UV resistant 

 Fungus resistant 

 Fire retardant (NFPA 701 / DIN 4102 B1) 

 Light transmission 8–15% 

 Color: Approved sandstone-compatible shade 

 PTFE/PVDF coated 

 Fire rating: NFPA 701 compliant 

 Warranty: 15 years 



Installation of Shade Structure over Pedestrian Walkway in Mahakal Lok, Ujjain. 

UJJAIN SMART CITY LIMITED      Page 27 of 106 

3.4 Fasteners 

 IS 1367 

 SS 304/316 in exposed areas 

3.5 ORROSION PROTECTION 

 Hot Dip Galvanization as per IS 4759 

o Minimum 100 microns coating thickness 

 After erection: 

o One coat epoxy primer (minimum 80 microns DFT) 

o Two coats PU paint (minimum 40 microns DFT) 

 Total DFT ≥ 200 microns 

5. APPLICABLE CODES & STANDARDS 

Structural 

 IS 456 – Plain & Reinforced Concrete 

 IS 800 – General Construction in Steel 

 IS 875 (Part 1–5) – Loads including wind 

 IS 1893 – Earthquake Resistant Design 

 IS 13920 – Ductile Detailing 

 IS 2062 – Structural Steel 

 IS 4759 – Galvanization 

 IS 1786 – Reinforcement Steel 

 IS 3370 – Foundations (where applicable) 

Tensile Structures 

 EN 1991 (Wind) – reference 

 ASTM D751 – Tensile testing 

 NFPA 701 – Fire retardancy 

Electrical 

 IS 732 – Electrical Wiring 

 IS 3646 – Illumination 

 IS 3043 – Earthing 

 NBC 2016 

6. PERFORMANCE REQUIREMENTS 

 Minimum design life: 25 years 

 Fabric warranty: 15 years 
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 Structural warranty: 15 years 

 Maintenance-free galvanization 

 Resistance to dust, heat & monsoon 

7. MAINTENANCE REQUIREMENTS 

 Annual inspection clause 

 Access provision for cleaning 

 Replaceable membrane panels 

 O&M manual submission 

8. DELIVERABLES 

1. Concept design 

2. Structural drawings 

3. Fabric patterning drawings 

4. Foundation drawings 

5. As-built drawings 

6. Structural stability certificate 

7. Third-party inspection report 

9. QUALITY CONTROL 

 Mill certificates mandatory 

 Third-party testing of steel 

 Cube test reports 

 Galvanization/paint thickness test 

 Membrane tensile test 

10. DEFECT LIABILITY & WARRANTY AND POST INSTALLATION SUPPORT 

 Minimum 3 Years DLP for all installations 

 OEM warranties for Shade and Fabrication Works for 15 Years 

 Preventive Maintenance and Replacement of defective components at no extra cost 
during DLP and Warranty period. 

11. Project Implementation Milestones & Timelines 

Contract Duration: Six (6) Months  

The Contractor shall submit detailed Gantt chart within 15 days of LOA at the time of signing of 
agreement.  

Detailed Milestone Table (With Parallel Activities) 

Total Duration: 6 Months (26 Weeks) 
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SNo Activity / Milestone Timeline Key Deliverables 

1 Contract Signing & Mobilization Week 1 Mobilization plan, key 
personnel deployment 

2 Topographical Survey & Utility Mapping  Week 1–2 Survey drawings 

3 Geotechnical Investigation Week 1–3 Soil Investigation Report 

4 Concept Design Finalization (Architectural 
+ Structural)  including Mock-ups  

Week 2–4 Approved concept 
drawings and Mock-ups 

5 Detailed Structural Design & Analysis 
(Wind, Seismic, Fabric Patterning) 

Week 3–6 Design calculation report 

6 Proof Checking by Third Party (IIT/NIT 
Approved) 

Week 6–8 Stability certificate 

7 GFC Drawings Submission & Approval Week 6–8 Approved GFC set 

8 Procurement of Steel & Fabric Week 5–9 Material test certificates 

9 Fabrication of Steel Structure (Off-site) Week 7–12 Fabricated modules 

10 Fabric Patterning & Pre-stitching Week 8–12 Fabric panels ready 

11 Foundation Works (Segment-wise, 3 fronts) Week 9–14 Completed RCC footings 

12 Monsoon Buffer (Restricted Excavation) Week 10–14 Shift focus to fabrication 

13 Erection of Steel Columns & Rafters 
(Segment-wise) 

Week 13–18 Installed frames 

14 Installation of Purlins & Bracing Week 14–18 Structural completed 

15 Tensile Fabric Installation & Tensioning Week 16–20 Fabric canopy fixed 

16 Gutter & Downpipe Installation Week 17–20 Drainage system complete 

17 Electrical & Lighting Integration Week 18–22 LED & earthing complete 

18 Finishing Works  Week 18–23 Aesthetic finish complete 

19 Inspection, Load Testing & Water Testing Week 22–24 Testing reports 

20 Snag Rectification Week 24–25 Compliance report 

21 Final Testing & Commissioning Week 25–26 Completion certificate 

22 As-Built Drawings & O&M Manual Week 24–26 Submitted and accepted 

12. Other Instructions: 

20.1 Stakeholder Consultation  

The Contractor shall prepare a comprehensive Design Options and Execution Plan, which shall 
be presented to concerned stakeholders including SMTMC. 

The Contractor shall: 

 Record all comments and observations 

 Incorporate approved suggestions into the revised designs and execution plan 

 Submit the final Master Plan for approval of USCL 

20.2 Structural Safety & Independent Vetting 
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All project related structural designs shall be independently vetted by a reputed technical 
institute approved by USCL. Fabric material and all structural members shall also be tested for 
physical and mechanical properties as per relevant BIS and other applicable standards.  

Fabrication or installation shall commence only after written approval of USCL based on 
submitted reports. No additional payment or extension of time shall be admissible on account of 
such tests, vetting, or design revisions. 

20.3 Manufacturer’s Test Reports, QAPs & Compliance Documentation 

The Contractor shall submit, for review and approval of USCL/PDMC, all relevant 
manufacturer’s test reports, factory test certificates, compliance certificates, and Quality 
Assurance Plans (QAPs) for materials, equipment, systems, and products proposed to be used in 
the Project. The QAPs shall clearly define quality control procedures, inspection stages, testing 
methods, acceptance criteria, and hold points for USCL/PDMC review. No procurement, 
fabrication, or installation activity shall commence without written approval of the applicable 
QAPs and test reports. Approval of such documents shall not absolve the Contractor of 
responsibility for performance, quality, safety, or compliance with the Contract, and no 
additional cost or time claim shall be entertained on this account. 

20.4 Third-Party Inspection (TPI) of Materials & Equipment 

The Contractor shall, at his own cost and arrangement, provide for third-party inspection (TPI) 
of all major materials, equipment, systems, and fabricated components proposed to be supplied 
and installed under the Project. Such inspections shall be carried out through an independent 
inspection agency of repute, approved by Ujjain Smart City Limited (USCL). The scope of TPI 
shall include review of material specifications, workmanship, factory acceptance tests, 
performance parameters, and compliance with approved standards and drawings. Dispatch, 
installation, or deployment of any such material or equipment shall be permitted only after 
submission and acceptance of the TPI reports and certificates by USCL/PDMC. No additional 
payment or time claim shall be admissible on account of third-party inspection. 

20.5 Mock-ups  

The Contractor shall prepare mock-up bays at designated site for approval of USCL and 
concerned stakeholders. All costs for preparation, revisions, and compliance shall be deemed 
included in the Contract Price. 
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Annexure —F 
(See clause 3 of section 2-ITB) 

PROCEDURE FOR PARTICIPATION IN E-TENDERING 
 

1. Bidder should do Online Enrolment in this Portal using the option Click Here to Enroll 
available in the Home Page. Then the Digital Signature enrolment has to be done with the e-
token, after logging into the portal. The e-token may be obtained from one of the authorized
 Certifying Authorities such as MudhraCA/ GNFC/IDRBT/ Mtnl Trust line / 
SafeScrpt/TCS. 

2. Bidder then logs into the portal giving user id / password chosen during enrolment. 

3. The e-token that is registered should be used by the bidder and should not be misused 
by others. 

4. DSC once mapped to an account cannot be remapped to any other account. It can only be 
Inactivated. 

5. The Bidders can update well in advance, the documents such as certificates, purchase 
order details etc., under My Documents option and these can be selected as per tender 
requirements and then attached along with bid documents during bid submission. This will 
ensure lesser upload of bid documents. 

6. After downloading / getting the tender schedules, the Bidder should go through them 
carefully and then submit the documents as per the tender document, otherwise, the bid will be 
rejected. 

7. The BOQ template must not be modified/replaced by the bidder and the same should be 
uploaded after filling the relevant coulmns, else the bidder is liable to be rejected for that 
tender. Bidders are allowed to enter the Bidder Name and Values only. 

8. If there are any clarifications, this may be obtained online through the eProcurement 
Portal, or through the contact details given in the tender document. Bidder should take into 
account of the corrigendum published before submitting the bids online. 

9. Bidder, in advance, should prepare the bid documents to be submitted as indicated in 
the tender schedule and they should be in PDF/XLS/RAR/DWF formats. If there is more than 
one document, they can be clubbed together. 

10. Bidder should arrage for the EMD as specified in the tender. The original should be 
posted/couriered/given in person to the Tender Inviting Authority, within the bid submission 
date and time for the tender. 

11. The bidder reads the terms and conditions and accepts the same to proceed further to 
submit the bids 

12. The bidder has to submit the tender document(s) online well in advance before the 
prescribed time to avoid any delay or problem during the bid submission process. 

13. There is no limit on the size of the file uploaded at the server end. However, the upload 
is decided on the Memory available at the Client System as well as the Network bandwidth 
available at the client side at that point of time. In order to reduce the file size, bidders are 
suggested to scan the documents in 75-100 DPI so that the clarity is maintained and also the 
size of file also gets reduced. This will help in quick uploading even at very low bandwidth 
speeds. 
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14. It is important to note that, the bidder has to Click on the Freeze Bid Button, to ensure 
that he/she completes the Bid Submission Process. Bids Which are not Frozen are considered as 
Incomplete/Invalid bids and are not considered for evaluation purposes. 

15. In case of Offline payments, the details of the Earnest Money Deposit (EMD) document 
submitted physically to the Department and the scanned copies furnished at the time of bid 
submission online should be the same otherwise the Tender will be summarily rejected 

16. The Tender Inviting Authority (TIA) will not be held responsible for any sort of delay or 
the difficulties faced during the submission of bids online by the bidders due to local issues. 

17. The bidder may submit the bid documents online mode only, through this portal. Offline 
documents will not be handled through this system. 

18. At the time of freezing the bid, the eProcurement system will give a successful bid up- 
dation message after uploading all the bid documents submitted and then a bid summary will be 
shown with the bid no, date & time of submission of the bid with all other relevant details. The 
documents submitted by the bidders will be digitally signed using the e-token of the bidder and 
then submitted. 

19. After the bid submission, the bid summary has to be printed and kept as an 
acknowledgement as a token of the submission of the bid. The bid summary will act as a proof of 
bid submission for a tender floated and will also act as an entry point to participate in the bid 
opening event. 

20. Successful bid submission from the system means, the bids as uploaded by the bidder is 
received and stored in the system. System does not certify for its correctness. 

21. The bidder should see that the bid documents submitted should be free from virus and if 
the documents could not be opened, due to virus, during tender opening, the bid is liable to be 
rejected 

22. The time that is displayed from the server clock at the top of the tender Portal, will be 
valid for all actions of requesting bid submission, bid opening etc., in the e- Procurement portal. 
The Time followed in this portal is as per Indian Standard Time (IST) which is GMT+5:30. The 
bidders should adhere to this time during bid submission. 

23. All the data being entered by the bidders would be encrypted at the client end, and the 
software uses PKI encryption techniques to ensure the secrecy of the data. The data entered will 
not be viewable by unauthorized persons during bid submission and not viewable by any one 
until the time of bid opening. Overall, the submitted bid documents become readable only after 
the tender opening by the authorized individual. 

24. During transmission of bid document, the confidentiality of the bids is maintained since 
the data is transferred over secured Socket Layer (SSL) with 256 bit encryption technology. 
Data encryption of sensitive fields is also done. 

25. The bidders are requested to submit the bids through online eProcurements system to 
the TIA well before the bid submission end date and time (as per Server System Clock). 
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Annexure — G 
 (See clause 4 of Section 2 -ITB) 

JOINT VENTURE (J.V.) 

DELETED (NOT APPLICABLE) 

 

If J.V. is allowed following conditions and requirements must be fulfilled - 

1. Number of partners in a Joint Venture shall not exceed 3 (three). The partners shall 
comply with the following requirements:  

a. One of the partners shall be nominated as being Lead Partner, and this authorization 
shall be evidenced by submitting a power of attorney signed by legally authorized 
signatories of all the partners. 

b. The bid and, in case of successful bid, the Agreement, shall be signed so as to be 
legally binding on all partners. 

c. The partner in charge shall be authorized to incur liabilities and receive instructions 
for and on behalf of any and all partners of the joint venture and the entire execution 
of the contract, including payment, shall be done exclusively with the partner in 
charge.  

d. All the partners of the joint venture shall be liable jointly and severally for the 
execution of the contract in accordance with the contract terms, and a statement to 
this effect shall be included in the authorization mentioned under [c] above, as well 
as in the bid and in the Agreement [in case of successful bid. 

e. Bidder shall submit the joint venture agreement indicating precisely the role and 
responsibilities of all the members of JV in respect of planning, design, construction 
equipment, key personnel, work execution, and financing of the project. All members 
of JV should have active participation in execution during the currency of the 
contract. This should not be varied/modified subsequently without prior approval of 
the employer. 

f. a copy of the Joint Venture Agreement entered into by the partners shall be 
submitted with the bid.  

g. The joint venture agreement shall be registered at the time of agreement, so as to be 
legally valid and binding on all partners. 

2. All the partners should meet out the minimum qualifying criteria required for the bid 
and collectively must meet the criteria specified in full. Failure to comply with this 
requirement will result in rejection of the joint venture's bid.  

3. The performance security of joint venture shall be in the name of the partner Lead 
partner/joint venture.  

4. Attach the power of attorney of the partners authorizing the Bid signatory(ies) on behalf 
of the joint venture 
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5. An individual Bidder cannot at the same time be member of a Joint Venture applying for 
this Bid. Further, a member of a particular Bidder Joint Venture cannot be member of 
any other Bidder Joint Venture applying for this bid  

6. A copy of the Joint Venture agreement entered into by the partners made on Rs 500/- 
Non-judicial stamp duly notarized shall be submitted with the bid. However at the time 
of agreement bidder shall get the joint venture agreement registered, so as to be legally 
valid and binding on all partners. 

7. Furnish details of participation proposed in the joint venture as below: 

PARTICIPATION DETAILS FIRM ‘A’ (Lead 
Partner) 

FIRM ‘B’ FIRM ‘C’ 

Financial    

Name of the Banker(s)    

Planning     

Construction Equipment    

Key personnel    

Execution of Work (Give 
details on contribution of 
each) 

   

8. The partners of J.V. should satisfy the qualification criteria as below, 

a. The Lead Partner must have the share of 51% in the J.V. 

b. The other partner(s) must have a share of minimum 25% in the J.V. 

c. The lead partner and the other partners must also meet 51% and 26% of the all 
qualification criteria respectively except for the requirement of work experience 
described in Annexure 'C'. However both the partners must satisfy the full 100% 
qualification criteria jointly. For this purpose the qualification of individual partners 
shall be added (for Average annual turnover, Net worth). 

9. For the meeting the minimum qualification criteria of experience of similar nature work, 

(iv) Out of 3 similar works of value more than 20% of PAC, at least 2 works must be done by 
lead partner and one work to be done by other partner. 

Or 

(v) Out of 2 similar works of value more than 30% of PAC, at least 1(one) work must be 
done by lead partner and 1 (one) work to be done by other partner. 

Or 

(vi) In case of one similar work of value more than 50% of PAC the lead partner must satisfy 
the criteria. However the other partner must satisfy the criteria of least one work of 
20% of PAC. 
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Annexure-H 
(See clause 12 of Section 2 —ITB & clause 4 of GCC) 

ORGANIZATIONAL DETAILS 
(To be contained in Envelope- A) 

S.No. Particulars Details 
1 Registration number issued by Centralized 

Registration System of Govt. of M.P. or Proof of 
application for registration. 

‘(If applicable, scanned copy of 
proof of application for 
registration to be uploaded) 

1a MSME Registration No. ____Date______(Scanned copy 
of Registration to be uploaded) 

2 Valid Registration of bidder in appropriate 
class through Centralized Registration of Govt. 
of MP 

Registration No. 
____Date______(Scanned copy of 
Registration to be uploaded) 

3 Name of Organization/ Individual/ Proprietary 
Firm/Partnership Firm 

 

4 Entity of Organization Individual/ Proprietary 
Firm/ Partnership Firm 
(Registered under Partnership Act)/Limited 
Company (Registered under the Companies 
Act—1956/2013)/ Corporation / Joint Venture 

 

5 Address of Communication  
6 Telephone Number with STD Code  
7 Fax Number with STD Code   
8 Mobile Number  
9 E-mail Address for all communications  
 Details of Authorized Representative  

10 Name  
11 Designation  
12 Postal Address   
13 Telephone Number with STD Code  
14 Fax Number with STD Code  
15 Mobile Number  
16 E-mail Address   
17 PAN Number  
18 GST Number  

Note: In case of partnership firm and limited company certified copy of partnership deed/ Articles of 
Association and Memorandum of Association along with registration certificate of the company shall 
have to be enclosed.  

Signature of Bidder with Seal 

Date: ____________ 
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Annexure —I 
See clause 14 of Section 2 -ITB) 

Envelope — B, Technical Proposal 
Technical Proposal shall comprise the following documents: 

 

S. No. Particulars Details to be submitted 
1 Experience — Financial & Physical  Annexure - I (Format: I-1) 
2 Annual Turnover Annexure - I (Format: I-2) 
3 List of technical personnel for the key 

positions 
Annexure - I (Format: I-3) 

4 List of Key equipment/ machines for 
quality control labs 

Annexure - I (Format: I-4) 

5 List of Key equipment/ machines for 
construction work 

Annexure - I (Format: I-5) 

 

Note: 
1. Technical Proposal should be uploaded duly page numbered and indexed. 
2.  Technical Proposal uploaded otherwise will not be considered. 
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Annexure - I (Format: I-1) 
(See clause 14 of Section 2 -ITB) 

The bidder should have: 

A. Financial & Physical 

i. Experience of having successfully executed as prime contractor: 

a) three similar works each costing not less than the amount equal to 20% of the probable 
amount of contract during the last 5 years; or 

b) two similar works each costing not less than the amount equal to 30% of the probable 
amount of contract during the last 5 Years; or 

c) one similar work of aggregate cost not less than the amount equal to 50% of the 
probable amount of contract during the last 5 years. 

 

(For Joint Ventures) Not Applicable 

For the meeting the minimum qualification criteria of experience of similar nature 
work, 

Out of 3 similar works of value more than 20% of PAC, at least 2 works must be done by 
lead partner and one work to be done by other partner. 

Or 

Out of 2 similar works of value more than 30% of PAC, at least 1(one) work must be done 
by lead partner and 1 (one) work to be done by other partner. 

Or 

In case of one similar work of value more than 50% of PAC the lead partner must satisfy 
the criteria. However the other partner must satisfy the criteria of least one work of 20% 
of PAC. 

iii) The lead partner and the other partner must also meet 51% and 26% of the all 
qualification criteria respectively except for the requirement of work experience 
described in Annexure-I-1(A) . However, both the partners must satisfy the full {100%} 
qualification criteria jointly. For this purpose the qualification of individual partners shall 
be added { For Annual Average Turn Over and for Bid Capacity Only }.  

To be filled in by the contractor: 

I.  Details of successfully completed similar works shall be furnished in the following 
format 

ii.  Certificate duly signed by the employer shall also be enclosed for each completed 
similar work. 

Agreement 
Number & 

Year 

Name of 
Work 

Date of 
Work 
Order 

Date of 
Completion 

Amount of 
Contract 

Employer's Name 
and Address 
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Existing commitments— (Value of ‘C’ for Bid Capacity formula) 

Agreement 
Number & 

Year 

Name 
of 

Work 

Date of 
Work 
Order 

Date of 
Completion 

Amount 
of 

Contract 

Amount of 
balance 

work  

Employer's 
Name and 
Address 

       
       
 
B.  Physical Requirement: 
Execution of similar items of work in any one financial year during the last 3 financial years 
should not be less than the minimum physical. Requirement fixed for the work. 
S.No. Particulars Actual Quantity Executed 

(To be filled in by the contractor) 
Year - 1 Year – 2 Year - 3  

Physical qualification required Yes 
1 

 
   

 
Note:  
1. Certificate duly signed by the employer shall be enclosed for the actual quantity executed in 
any one year during the last 5 financial years, 
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Annexure-I(Format: I-2) 
(See douse 14 of Section 2 -ITB) 

ANNUAL TURN OVER 
Requirement: 

Average annual construction turnover on the construction works not less than 50% of the 
probable amount of contract during the last 3 financial years. 

To be filled in by the contractor: 

Financial Year Payments received for contracts in progress or completed 

Financial Year Payments received for contracts in progress or completed 

1. 2020-2021  
2. 2021-2022  
3. 2022-2023  
4. 2023-2024  
5. 2024-2025  
Note: 

i Annual turnover from construction should be certified by the Chartered Accountant. 
ii.  Audited Balance sheet including all related notes, and income statements for the above 
financial years as well as Income Tax Returns for the relevant years to be enclosed. 

Bid Capacity 
Applicants who meet the minimum qualifying criteria in the evaluation as stated above are to be 
evaluated further for bid capacity as under: 
Bid Capacity = (1.5A X B) – C and its should be more than PAC. 
Where 
A. =  Maximum value of civil engineering works executed in any one year during the last five 
year (10% weightage per year shall be given to bring the value of work executed at present 
price level) 
B =  Proposed contract period in number of years prescribed for completion of the works 
(period up to 1 year shall be taken as one year), 
C =  Value at current price level of existing commitments and ongoing works to be completed 
in the next ‘B’ years. 

FY 2024-25 2023-24 2022-23 2021-22 2020-21 
MF 1.00 1.10 1.21 1.33 1.46 

Bids shall be opened in order of their listing in one NIT. In case of bidder’s participation in 
multiple tenders listed in ine NIT, his bid capacity shall be exhausted, if found L1, in order of 
tenders opened. Soon after bid capacity of a bidder has exhausted, his next bid shall not be 
opened
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Annexure - I (Format : I-3) 
(See clause 14 of Section 2-ITB & Clause 6 of GCC) 

List of Technical Personnel for the Key Positions3(to be referred for civil works) 
The Contractor will have to appoint the following key personnel during the execution and entire contract period, apart from other key personnel and 
support staff as necessary. 

The qualification and experience requirements are as under.  

S.No. Details Qualification Experience 

1 Project Manager  BE/B.TECH CIVIL/MECHANICAL 10 years 

2 Structural Engineer ME/M.TECH (Structures) 7 years 

3 Site Engineers (Civil/Electrical) BE/B.TECH CIVIL/ELECTRICAL 5 years 

4 Fabrication Team including Welders Licensed workers  5 years 

5 Fabric specialists Can be from Specialist agency or Manufacturer 5 years 

NOTE: At the time of signing of the agreement the contractor must submit the biodata of experts for above positions for the approval from USCL and shall be 
mobilized after the approval only. 
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Penalty for non-deployment of above staff are as follows: 
 

S. No. Details Penalty to be computed on Per Month basis 

1 Project Manager Rs. 100,000/- p.m. 

2 Other Key Resources Rs. 50,000/- p.m. 

 

Note:  

1. Aforesaid personnel shall be deployed within the period starting from the date of award of contract as stipulated in the contract. 
 2. Approval of the superintending engineer about suitability of personnel shall be obtained before deployment.  
3. The Bidder shall submit CVs of proposed personnel confirming eligibility, experience and suitability of the personnel for the project.  

 
The Contractor shall fill the following format: 

S. No  Key 
Positions  

Qualifications Age Similar 
Work 
Experience  

Total Work 
Experience  

Name of 
Personnel 

Key 
Position 

Qualification Similar 
Work 
Experience  

Total Work 
Experience  

1.            
2.            
3.            
4.            
5.            
6.            
7.            

Total            
Note:  

1. Aforesaid personnel shall be deployed within the period starting from the date of award of contract as stipulated in the contract. 
2. Approval of the superintending engineer about suitability of personnel shall be obtained before deployment. 
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Annexure - I (Format : I-5) 
(See clause 14 of Section 2-ITB) 

       LIST OF EQUIPMENTS / MACHINES FOR CONSTRUCTION WORK 

 

  Available with the bidder 

S. No. Name of Equipment/ 
Machinery 

Quantity Name of Equipment/ 
Machinery 

Quantity 

1 Set of I. S. sieves    

2 Atterberg Limit Apparatus    

3 Sand replacement 
Apparatus 

   

4 Crushing Strength Testing 
Machine 

   

5 Flexural Strength Testing 
Machine 

   

6 Compression Testing Machine, 
Capacity 50 tones. 

   

7 Aggregate Crushing value 
Apparatus 

   

8 Los Angeles Abrasion 
Machine 

   

9 Aggregate Impact Test 
Machine 

   

10 Concrete Batching Plant    

11 Length and Thickness 
Gauges 

   

12 Vicat apparatus for testing 
setting times 

   

13 Slump testing apparatus    

14 Needle & Plate Vibrator    

15 500gm, 10 Kg balances    

16 Length and Thickness 
Gauges. 

   

17 Electrical Oven    
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Annexure — J 
(See clause 14 of Section 2 -ITB) 

FINANCIAL BID 

(To Be Contained in Envelope-C) 

NAME OF WORK___________________________ 
I/We hereby bid for the execution of the above work within the time specified at the 

Percentage Rate (in figures) _________(in words) _______________________________ based on the Bill 
of Quantities and item wise rates given therein in all respects and in accordance with the 
specifications, designs, drawings and instructions in writing in all respects in accordance with 
such conditions so far as applicable. I/We have visited the site of work and am/are fully aware 
of all the difficulties and conditions likely to affect carrying out the work. I/We have fully 
acquainted myself/ourselves about the conditions in regard to accessibility of site and 
quarries/kilns, nature and the extent of ground, working conditions including stacking of 
materials, installation of tools and plant conditions effecting accommodation and movement of 
labour etc. required for the satisfactory execution of contract. 
Should this bid be accepted, I/We hereby agree to abide by and fulfill all the terms and 
provisions of the said conditions of contract annexed- hereto so far as applicable, or in default 
thereof to forfeit and pay to the Ujjain Smart City Limited or his successors in office the sums of 
money mentioned in the said conditions. 
Note: 
i.  Only one rate of percentage above or below or at par based on the Bill of Quantities and 

item wise rates .given therein shall be quoted. 
ii.  Percentage shall be quoted in figures as well as in words. If any difference in figures and 

words is found lower of the two shall be taken as valid and correct rate. If the bidder is not 
ready to accept such valid and correct rate and declines to furnish performance -security 
and sign the agreement his earnest money deposit shall be forfeited. 

iii.  In case the percentage “above” or “below” is not given by a bidder, his bid shall be treated 
as non-responsive. 

iv.  All duties, taxes, and other levies except Goods and services tax (GST) are included in the 
rates (in case of Percentage Rate Bids)/ Lump sum offer (in case of Lump-sum Bids  
quoted by the bidder. 

 
Signature of Bidder 

Name of Bidder 
 
 
The above bid is hereby accepted by me on behalf of the Ujjain Smart City Limited dated the 
______________ day of ___________________ 20________________ 
 
 

Signature of Officer  
by whom accepted 

 
 
 
 
 
 
 
 
 



Installation of Shade Structure over Pedestrian Walkway in Mahakal Lok, Ujjain. 

UJJAIN SMART CITY LIMITED       Page 44 of 106 

 

Annexure — K 
(See clause 15 of Section 2 -ITB) 

 

MATERIALS TO BE ISSUED BY THE DEPARTMENT 

 

Not Applicable for this contract 
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Annexure—L 
(See clause 21 of Section 2 -ITB) 

LETTER OF ACCEPTANCE (LOA) 
No. _______________        Dated: __________ 
 
To, 
M/s.__________________________ 
(Name and address of the contractor) 
 
Subject:  ______________________________________ 
(Name of the work as appearing in the bid for the. work) 
 
Dear Sir(s), 
Your bid for the work mentioned above has been accepted on behalf of the Ujjain Smart City 
Limited at your bided amount ______ for the Bill of Quantities and item wise rates given therein. 
 
You are requested to submit within 15 (Fifteen) days from the date of issue of this letter: 
a.  The performance security/ performance guarantee of Rs. ___________________ (in-figures) 
(Rupees _______________ in words only). The performance security shall be in the shape of term 
deposit receipt / bank guarantee of any nationalized / schedule commercial bank valid up to 
three months after the expiry of defects liability period. 
b. Sign the contract agreement. 
 
Please note that the time allowed for carrying-out the work as entered in the bid is __________ 
months including/ excluding rainy season, shall be reckoned from the date of signing the 
contract agreement.   
 
Signing the contract agreement shall be reckoned as intimation to commencement of work and 
no separate letter for commencement of work is required. Therefore, after signing of the 
agreement, you are directed to contact the Engineer-in-charge for taking the possession of site 
and necessary instructions to start the work.   
 

Yours Faithfully 
 
 

 
Executive Director 

Ujjain Smart City Limited
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Annexure — M 
(See clause 22 of Section 2 -ITB) 

FORM OF BANK GUARANTEE 

Performance Security/Additional Performance Security 
The Executive Director, 

Ujjain Smart City Limited 

Ujjain 

WHEREAS:  

A. _________________________ [name and address of contractor] (hereinafter called the 
“Contractor") and Ujjain Smart City Limited, _______________________________________________, 
(hereinafter called the “Employer”) have entered into an agreement (hereinafter called 
the “Agreement”) for the Construction of <Project name>in the state of Madhya Pradesh 
on online percentage rate (the “percentage rate”) basis, subject to and in accordance with 
the provisions of the Agreement.  

B. The Agreement requires the Contractor to furnish a Performance Security for due and 
faithful performance of its obligations, under and in accordance with the Agreement, 
during the {Construction Period/ Defects Liability Period and Maintenance Period} (as 
defined in the Agreement) in a sum of Rs….. cr. (Rupees ………..….. crore) (the “Guarantee 
Amount”).  

C. We, ………………….. through our branch at …………………. (the “Bank”) have agreed to furnish 
this bank guarantee (hereinafter called the “Guarantee”) by way of Performance Security.  

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as 
follows:  

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 
performance of the Contractor’s obligations during the {Construction Period/ Defects 
Liability Period and Maintenance Period} under and in accordance with the Agreement, 
and agrees and undertakes to pay to the Employer, upon its mere first written demand, 
and without any demur, reservation, recourse, contest or protest, and without any 
reference to the Contractor, such sum or sums up to an aggregate sum of the Guarantee 
Amount as the Employer shall claim, without the Employer being required to prove or to 
show grounds or reasons for its demand and/or for the sum specified therein.  

2. A letter from the Employer, under the hand of an officer not below the rank of Engineer in 
Charge in the Ujjain Smart City Limited, that the Contractor has committed default in the 
due and faithful performance of all or any of its obligations under and in accordance with 
the Agreement shall be conclusive, final and binding on the Bank. The Bank further agrees 
that the Employer shall be the sole judge as to whether the Contractor is in default in due 
and faithful performance of its obligations during and under the Agreement and its 
decision that the Contractor is in default shall be final and binding on the Bank, 
notwithstanding any differences between the Employer and the Contractor, or any 
dispute between them pending before any court, tribunal, arbitrators or any other 
employer or body, or by the discharge of the Contractor for any reason whatsoever.  

3. In order to give effect to this Guarantee, the Employer shall be entitled to act as if the Bank 
were the principal debtor and any change in the constitution of the Contractor and/or the 
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Bank, whether by their absorption with any other body or corporation or otherwise, shall 
not in any way or manner affect the liability or obligation of the Bank under this 
Guarantee.  

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Employer to 
proceed against the Contractor before presenting to the Bank its demand under this 
Guarantee.  

5. The Employer shall have the liberty, without affecting in any manner the liability of the 
Bank under this Guarantee, to vary at any time, the terms and conditions of the 
Agreement or to extend the time or period for the compliance with, fulfillment and/ or 
three of all or any of the obligations of the Contractor contained in the Agreement or to 
postpone for any time, and from time to time, any of the rights and powers exercisable by 
the Employer against the Contractor, and either to enforce or forbear from enforcing any 
of the terms and conditions contained in the Agreement and/or the securities available to 
the Employer, and the Bank shall not be released from its liability and obligation under 
these presents by any exercise by the Employer of the liberty with reference to the 
matters aforesaid or by reason of time being given to the Contractor or any other 
forbearance, indulgence, act or omission on the part of the Employer or of any other 
matter or thing whatsoever which under any law relating to sureties and guarantors 
would but for this provision have the effect of releasing the Bank from its liability and 
obligation under this Guarantee and the Bank hereby waives all of its rights under any 
such law.  

6. This Guarantee is in addition to and not in substitution of any other guarantee or security 
now or which may hereafter be held by the Employer in respect of or relating to the 
Agreement or for the fulfillment, compliance and/or performance of all or any of the 
obligations of the Contractor under the Agreement.  

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 
Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force 
for the period specified in paragraph 8 below and unless a demand or claim in writing is 
made by the Employer on the Bank under this Guarantee all rights of the Employer under 
this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities 
hereunder.  

8. The Guarantee shall cease to be in force and effect on ****$. Unless a demand or claim 
under this Guarantee is made in writing before expiry of the Guarantee, the Bank shall be 
discharged from its liabilities hereunder.  

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 
previous express consent of the Employer in writing and declares and warrants that it has 
the power to issue this Guarantee and the undersigned has full powers to do so on behalf 
of the Bank.  

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 
addressed to the Bank at its above referred branch, which shall be deemed to have been 
duly authorised to receive such notice and to effect payment thereof forthwith, and if sent 
by post it shall be deemed to have been given at the time when it ought to have been 
delivered in due course of post and in proving such notice, when given by post, it shall be 
sufficient to prove that the envelope containing the notice was posted and a certificate 
signed by an officer of the Employer that the envelope was so posted shall be conclusive.  

11. This Guarantee shall come into force with immediate effect and shall remain in force and 
effect for up to the date specified in paragraph 8 above or until it is released earlier by the 
Employer pursuant to the provisions of the Agreement.  

12. This guarantee shall also be operatable at our…… ………….. Branch at <………> , from whom, 
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be 
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made available on demand. In the contingency of this guarantee being invoked and 
payment thereunder claimed, the said branch shall accept such invocation letter and 
make payment of amounts so demanded under the said invocation.  

Signed and sealed this ………. day of ……….., 20……… at ………..  

SIGNED, SEALED AND DELIVERED  

For and on behalf of the Bank by:  

(Signature) 

(Name) 

(Designation) 

(Code Number) 

(Address)  

NOTES:  

(i) The bank guarantee should contain the name, designation and code number of the 
officer(s) signing the guarantee. 

(ii) The address, telephone number and other details of the head office of the Bank as well as 
of issuing branch should be mentioned on the covering letter of issuing branch.  
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SECTION 3 

Conditions of Contract 
Part - I General Conditions of Contract [GCC] 

Table of Clauses of GCC 
Clause 

No. 
Particulars Clause 

No. 
Particulars 

A. General 21 Payments for Variations and / or Extra 
Quantities 

1 Definitions 22 No compensation for alterations in or 
restriction of work to be carried out. 

2 Interpretations and 
Documents 

23 No Interest Payable 

3 Language and Law 24 Recovery from Contractors 
4 Communications 25 Tax 
5 Subcontracting 26 Check Measurements 
6 Personnel 27 Termination by Engineer in Charge 
7 Force Majeure 28 Payment upon Termination 
8 Contractor’s Risks 29 Performance Security 
9 Liability For Accidents To 

Person 
30 Security Deposit 

10 Contractor to Construct the 
Works 

31 Price Adjustment 

11 Discoveries 32 Mobilization and Construction Machinery 
Advance 

12 Dispute Resolution System 33 Secured Advance 
B Time Control  34 Payments Certificates 

13 Programme E. Finishing the Contract 
14 Extension of Time 35 Completion Certificate 
15 Compensation for Delay 36 final Account 
16 Contractor’s quoted 

percentage 
F. Other Conditions of Contract: 

C. Quality Control 37 Currencies 
17 Tests   38 Labour 
18 Correction of Defects noticed 

during the Defect Liability 
Period 

39 Compliance with Labour Regulations 

D. Cost Control 40 Audit and Technical Examination. — 
19 Variations: Change in original 

Specifications, Designs, 
Drawings etc. 

41 Death or Permanent Invalidity of Contractor 

20 Extra Items 42 Jurisdiction  

 



Installation of Shade Structure over Pedestrian Walkway in Mahakal Lok, Ujjain. 

UJJAIN SMART CITY LIMITED       Page 50 of 106 

 

A. General 

1.  DEFINITIONS 

1.1.  Bill of Quantities: means the priced and completed Bill of Quantities forming part of the 
Bid. 

1.1 A  Chief Executive officer (C.E.O) means Chief Executive officer , Ujjain Municipal 
Corporation, Ujjain 

1.1 B Commissioner :means Commissioner, Ujjain Municipal Corporation, Ujjain 
1.2.  Chief Engineer: means Chief Engineer of the zone/ basin concerned: 
13.  Completion: means completion of the work as certified by the Engineer-in-Charge, in 

accordance with provisions of agreement. 
1.4.  Contract: means the Contract between the Employer and the Contractor to execute, 

complete and/or maintain the work. Agreement is synonym of Contract and carries the 
same meaning wherever used. 

1.5.  Contract Data: means the documents and other information, which comprise of the 
Contract. 

1.6.  Contractor: means a person or legal entity whose bid to carry out the work has been 
accepted by the Employer. 

1.7. Contractor’s bid: means the completed bid document submitted by the Contractor to 
the Employer. 

1.8.  Contract amount: means the amount of contract worked out on the basis of accepted 
bid. 

1.9. Completion of work: means completion of the entire contracted work; Exhaustion of 
quantity of any particular item mentioned in the bid document shall not imply 
completion of work or any component thereof. 

1.10. Day: means the calendar day. 
1.11. Defect: means any part of the work not completed in accordance with the specifications 

included in the contract. 
1.12.  Department: means Ujjain Smart City Limited  . 
1.13.  Drawings: means drawings including calculations and other information provided or 

approved by the Engineer-in-Charge. 
1.14.  Employer: means the party as defined in the Contract Data, who employs the Contractor 

to carry out the work. The Employer may delegate any or all functions to a person or 
body nominated by him for specified functions. The word Employer / Government / 
Department wherever used denote the Employer. 

1.15.  Engineer: means the person named in the Contract Data. 
1.16.  Engineer in charge: means the person named in the Contract Data. 
1.17.  Equipment: means the Contractor’s machinery and vehicles brought temporarily to the 

Site far execution of work. 
1.17B Executive Engineer: / EE mean Executive Engineer appointed by USCL from time to 

time. 
1.17 C Executive Director means Executive Director of , Ujjain Smart City Limited   
1.18.  Government: means Government of Madhya Pradesh. 
1.19.  In Writing: means communicated in written form and delivered against receipt. 
1.20.  Material: means all supplies, including consumables, used by the Contractor for 

incorporation in the work. 
1.21.  Superintending Engineer: means Superintending Engineer-in-Charge of Ujjain Smart 

City 
1.22.  Stipulated period of completion: means the period in which the Contractor is required 

to complete the work. The stipulated period is specified in the Contract Data. 
1.23.  Specification: means the specification of the work included in the Contract and any 

modification or addition made or approved by the Engineer-in-Charge. 
1.24.  Start Date: means the date of signing of agreement for the work. 
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1.25.  Sub-Contractor: means a person or corporate body who has a Contract with the 
Contractor, duly authorized to carry out a part of the construction work under the 
Contract. 

1.26. Temporary Work: means work designed, constructed, installed, and removed by the 
Contractor that are needed for construction or installation of the work. 

1.27.  Tender/Bid, Tendered/Bidder: are the synonyms and carry the same meaning where 
ever used. - 

1,28.  Variation: means any change in the work which is instructed or approved as variation 
under this contract. 

1.29.  Work: The expression “work’ or “works” where used in these conditions shall unless 
there be something either in the subject or context repugnant to such construction, be 
construed and taken to mean the work by virtue of contract, contracted to be executed, whether 
temporary or permanent and whether original, altered, substituted or additional, 
 
2.  INTERPRETATIONS AND DOCUMENTS 

2.1   Interpretations 

In the contract, except where the context requires otherwise: 

a.  words indicating one gender include all genders; 

b.  Wards indicating the singular also include the plural and vice versa. 

c.  provisions including the word “agree”, “agreed” or “agreement’ require the 
agreement to be recorded in writing. 

d.  written” or “in writing” means hand-written, type-written, printed or 
electronically made, and resulting in a permanent record. 

2.2  Documents Forming Part of Contract: 

1. NIT with all amendments. 

2. Instructions to Bidders (ITB, Bid Data Sheet with all Annexure’s) 

3. Conditions of Contract: 

I. Part I General Conditions of Contract and the Contract Data; with all Annexures 

II. Part II Special Conditions of Contract. 

4. Specifications 

5. Drawings 

6 Bill of Quantities 

7. Technical and Financial Bid 

8. Agreement, and 

9. Any other document(s), as specified. 

3.  Language and Law 

The language of the Contract and the law governing the Contract are stated in the 
Contract Data 
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4.  Communications 

All certificates, notice or instruction to be given to the Contractor by Employer/Engineer 
shall be sent to the address or contact details given by the Contractor in [Annexure H of 
ITB]. The address and contact details for communication with the Employer/Engineer 
shall be as per the details given in the Contract Data. Communication between parties 
that are referred to in the conditions shall be in writing. The notice sent by facsimile 
(fax) or other electronic means (email) shall also be effective on confirmation of the 
transmission. The notice sent by registered post or speed post shall be effective on 
delivery or at the expiry of the normal delivery period as undertaken by the postal 
service. In case of any change in address for communication, the same shall be 
immediately notified to Engineer-in- Charge. 

5.  Subcontracting 

Subcontracting shall be permitted for contracts of value more than amount specified in 
the Contract Data with following conditions. 

a.  The Contractor may subcontract up to 25 percent of the contract price with the 
approval of the Employer in writing, but will not assign the Contract. 
Subcontracting shall not alter the Contractors obligations. 

b.  Following shall not form part of subcontracting: 

I.  Hiring of labour through a labour contractor. 

II.  The purchase of Materials to be incorporated in the works. 

III.  Hiring of plant & machinery. 

c.  The sub-contractor will have to be registered in the appropriate category in the 
centralized registration system for contractors of the GoMP. 

6.  Personnel 

6.1  The Contractor shall employ for the construction work and routine maintenance 
the technical personnel as provided in the Annexure I-3 of Bid Data Sheet if 
applicable. If the Contractor fails to deploy required number of technical staff, 
recovery as specified in the Contract Data will be made from the Contractor. 

6.2  If the Engineer asks the Contractor to remove a person who is a member of the 
contractor’s staff or work force, stating the reasons, the Contractor shall ensure 
that the person leaves the Site within three days and has no further connection 
with the Works in the Contract. 

7.  Force Majeure 

7.1  The term “Force Majeure” means an exceptional event or circumstance: 

(a) Which is beyond a Party’s control, 
(b) Which such Party could not reasonably have provided against before entering into 

the Contract 
(c) Which, having arisen, such Party could not reasonably have avoided or overcome, 

and 
(d) Which is not substantially attributable to the other Party. 
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Force Majeure may include, but is not limited to, exceptional events or 
circumstances of the kind listed below, so long as conditions (a) to (d) above are 
satisfied: 
i. War, hostilities (whether war be declared or not), invasion, act of foreign 

enemies, 
ii. Rebellion, terrorism, sabotage by persons other than the contractor's Personnel, 

revolution, insurrection, military or usurped power, or civil war,  
iii. Riot, commotion, disorder, strike or lockout by persons other than the 

Contractor’s Personnel, 
iv. Munitions of war, explosive materials, ionising radiation or contamination by 

radio-activity, except as may be attributable to the Contractor’s use of such 
munitions, explosives, radiation or radio-activity, and 

v. Natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 
7.2.  In the event of either party being rendered unable by force majeure to perform any duty 

or discharge any responsibility arising out of the contract, the relative obligation of the 
party affected by such force majeure shall upon notification to the other party be 
suspended for the period during which force majeure event lasts. The cost and loss 
sustained by either party shall be borne by respective parties. 

7.3  For the period of extension granted to the Contractor due to Force Majeure the price 
adjustment clause shall apply but the penalty clause shall not apply. It is clarified that 
this sub clause shall not give eligibility for price adjustment to contracts which are 
otherwise not subject to the benefit of price adjustment clause. 

7.4  The time for performance of the relative obligation suspended by the force majeure shall 
stand extended by the period for which such cause lasts. Should the delay caused by 
force majeure exceed twelve months, the parties to the contract shall be at liberty to 
foreclose the contact after holding mutual discussions. 

8. Contractor’s Risks - 

8.1  All risks of loss or damage to physical property and of personal injury and death which 
arise during and in consequence of the performance of the Contract are the 
responsibility of the Contractor. 

8.2  All risks and consequences arising from the inaccuracies or falseness of the documents, 
drawing, designs, other documents and/or information submitted by the contractor 
shall be the responsibility of the Contractor alone, notwithstanding the fact that the 
design/ drawings or other documents have been approved by the department. 

9.  Liability for Accidents to Person 

The contractor shall be deemed to have indemnified and saved harmless the 
Corporation against all action, suits, claims, demands, costs etc. arising in connection 
with injuries suffered by any persons employed by the contractor or his subcontractor 
for the works whether under the General law or under workman’s compensation Act or 
any other statute in force at the time of dealing with the question of the liability of 
employees for the injuries suffered by employees and to have taken steps properly to 
ensure against any claim there under. 

10.  Contractor to Construct the Works 

10.1  The Contractor shall construct install and maintain the Works in accordance 
with the Specifications and Drawings as specified in the Contract Data. 

10.2  In the case of any class of work for which there is no such specification as is 
mentioned in Contract Data, such work shall be carried out in accordance with 
the instructions and requirement of the Engineer-in-charge. 
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10.3  The contractor shall supply and take upon himself the entire responsibility of 
the sufficiency of the scaffolding, timbering, machinery, tools and implements, 
and generally of all means used for the fulfilment of this contract whether such 
means may or may not be approved or recommended by the Engineer. 

11.  Discoveries   

Anything of historical or other interest or of significant value unexpectedly discovered 
on the Site shall be the property of the Employer. The Contractor shall notify the 
Engineer of such discoveries and carry out the Engineer’s instructions for dealing with 
them. 

12.  Dispute Resolution System 

12.1  No dispute can be raised except before the Competent Authority as defined in 
Contract Data in writing giving full description and grounds of dispute. It is 
clarified that merely recording protest while accepting measurement and/or 
payment shall not be taken as raising a dispute. 

12.2  No dispute can be raised after 45 days of its first occurrence. Any dispute raised 
after expiry of 45 days of its first occurrence shall not be entertained and the 
Employer shall not be liable for claims arising out of such dispute. 

12.3  The Competent Authority shall decide the matter within 45 days. 

12.4  Appeal against the order of the Competent Authority can be preferred within 30 
days to the Appellate Authority as defined in the Contract Data. The Appellate 
Authority shall decide the dispute within 45 days. 

12.5  Appeal against the order of the Appellate Authority can be preferred before the 
Madhya Pradesh Arbitration Tribunal constituted under Madhya Pradesh 
Madhyastham Adhikaran Adhiniyam, 1983. 

12.6  The Contractor shall have to continue execution of the Works with due diligence 
notwithstanding pendency of a dispute before any authority or forum. 

B. Time Control 
13.  Programme 

13.1  Within the time stated in the Contract Data, the Contractor shall submit to the Engineer 
for approval a Programme showing the general methods arrangements, order and 
timing for all the activities for the construction of works. 

13.2  The program shall be supported with all the details regarding key personnel, equipment 
and machinery proposed to be deployed on the works for its execution. The contractor 
shall submit the list of equipment and machinery being brought to site, the list of key 
personnel being deployed, the list of machinery/equipment being placed in field 
laboratory and the location of field laboratory along with the Programme. 

13.3  An update of the Programme shall be a programme showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing of the 
remaining Works, including any changes to the sequence of the activities. 

13.4  The Contractor shall submit to the Engineer for approval an updated Programme at 
intervals no longer than the period stated in the Contract Data. If the Contractor does 
not submit an updated Programme within this period, the Engineer may withhold the 
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amount stated in the Contract Data from the next payment certificate and continue to 
withhold this amount until the next payment after the date on which the overdue 
Programme has been submitted. 

13.5  The Engineer’s approval of the Programme shall not alter the Contractor’s obligations.  

14.  Extension of Time 

14.1. If the Contractor desires an extension of time for completion of the work on the ground 
of his having been unavoidably hindered in its execution or on any other grounds, he 
shall apply, in writing, to the Engineer-in-charge, on account of which he desires such 
extension. Engineer-in-Charge shall forward the aforesaid application to the Competent 
Authority as prescribed. 

14.2  The competent authority shall grant such extension at each such occasion within a 
period of 30 days of receipt of application from contractor and shall not wait for finality 
of work. Such extensions shall be granted in accordance with provisions under clause 15 
of this agreement. 

14.3  In case the work is already in progress, the Contractor shall proceed with the execution 
of the works, including maintenance thereof, pending receipt of the decision of the 
competent authority as aforesaid with all due diligence. 

15.  Compensation for delay 

15.1  The. time allowed for carrying out the work, as entered in the agreement, shall be 
strictly observed by the Contractor. 

15.2  The time allowed for execution of the contract shall commence from the date of signing 
of the agreement. It is clarified that the need for issue of work order is dispensed with. 

15.3  In the event milestones are laid down in the Contract Data for execution of the works, 
the contractor shall have to ensure strict adherence to the same. 

15.4  Failure of the Contractor to adhere to the timelines and/or milestones shall attract such 
liquidated damages as is laid down in the Contract Data. 

15.5  In the event of delay in execution of the Works as per the time lines mentioned in the 
Contract Data the Engineer-in-charge shall retain from the bills of the Contractor 
amount equal to the liquidated damages leviable until the Contractor makes such delays 
good. However, the Engineer-in-charge shall accept bankable security in lieu of retaining 
such amount. 

15.6  If the Contractor is given extension .of time after liquidated damages have been paid, the 
Engineer in Charge shall correct any over payment of liquidated damages by the 
Contractor in the next payment certificate. 

15.7 In the event the Contractor fails to make good the delay until completion of the 
stipulated contract period (including extension of time) the sum so retained shall be 
adjusted against the liquidated damages levied. 

16.  Contractor’s quoted percentage 

The Contractor’s quoted percentage rate referred to in the “Bid for works’ will be deducted 
added from/to the net amount of the bill after deducting the cost of material supplied by 
the department. 
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C. Quality Control 

17. Tests 

17.1  The Contractor shall be responsible for: 

 a.  Carrying out the tests prescribed in specifications, and 

 b.  For the correctness of the test results, whether preformed in his  

  laboratory or elsewhere. 

17.2  The contractor shall have to establish field laboratory within the time specified and 
having such equipments as are specified in the Contract Data. 

17.3  Failure of the Contractor to establish laboratory shall attract such penalty as is specified 
in the Contract Data. 

17.4 Ten percent of the mandatory test prescribed under the specification shall be got carried 
out through laboratories accredited by national Accreditation Board of laboratories 
(NABL) By the Engineer-in-charge and the cost of such testing shall be deducted form 
the payments due to contractor . 

18.  Correction of Defects noticed during the Defect Liability Period 

18.1  The Defect Liability Period of work in the contract shall be as per the Contract Data. 

18.2  The Contractor shall promptly rectify all defects pointed out by the Engineer well before 
the end of the Defect Liability Period. The Defect Liability Period shall automatically 
stand extended until the defect is rectified. 

18.3  If the Contractor has not corrected a Defect pertaining to the Defect Liability Period to 
the satisfaction of the Engineer, within the time specified by the Engineer, the Engineer 
will assess the cost of haying the Defect corrected, and the cost of correction of the 
Defect shall be recovered from the Performance Security or any amount due or that may 
become due to the contractor and other available securities. 

D.  COST CONTROL 

19.  Variations - Change in original Specifications, Designs, and Drawings etc. 

19.1  The Engineer-in-charge shall have power to make any alterations, omissions or 
additions to or substitutions in the original specifications, drawings, designs and 
instructions, that may appear to him to be necessary during the progress of the work 
and the contractor shall carry out the work in accordance with any instructions which 
may be given to him in writing signed by the Engineer-in-charge, and such alterations, 
omission, additions or substitutions shall not invalidate the contract and any altered, 
additional or substituted work, which the contractor may be directed to do in the 
manner above specified, as part of the work, shall be carried out by the contractor on the 
same conditions in all respects on which he agrees to do the main work. 

19.2  The time for the completion of the work shall be adjusted in the proportion that the 
altered, additional or substituted work bears to the original contract work and the 
certificate of the Engineer-in-charge shall be conclusive as to such proportion. 

20.  Extra items 

20.1  All such items which are not included in the priced BOQ shall be treated as extra items. 
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21.  Payments for Variations and / or Extra Quantities 

21.1  The rates for such additional (Extra quantity), altered or substituted work / extra items 
under this clause shall be worked out in accordance with the following provisions in the 
irrespective order: 

a.  The contractor is bound to carry out the additional (Extra quantity), work at the same 
rates as are specified in the contract for the work. 

b.  If the item is not in the priced BOQ and is. included in the SOR of the department, the 
rate shall be arrived at by applying the quoted tender percentage on the SOR rate. 

c.  If the rates for the altered or substituted work are not provided in applicable SOR - such 
rates will be derived from the rates for a similar class (type) of work as is provided in 
the contract (priced BOQ) for the work. 

d.  If the rates for the altered, substituted work cannot be determined in the manner 
specified in the sub clause (c) above - then the rates for such composite work item shall 
be worked out on the basis of the concerned Schedule of Rates minus/plus the 
percentage quoted by the contractor. 

e.  If the rates for a particular part or parts of the item is not in the Schedule of Rates and 
the rates for the altered, or substituted work item cannot be determined in he manner 
specified in sub clause (b) to (d) above, the rate for such part or parts will be 
determined by the Competent Authority, as defined in the Contract Data on the basis of 
the rate analysis derived out of prevailing market rates when the work was done. 

f.  But under no circumstances, the contractor shall suspend the work on the plea of non-
acceptability of rates on items falling under sub clause (a) to (d). In case the contractor 
does not accept the rate approved by the Engineer in Charge for a particular item, the 
contractor shall continue to carry out the item at the rates determined by the Competent 
Authority. The decision on the final rates payable shall be arrived at through the dispute 
settlement procedure.  

22.  No compensation for alterations in or restriction of work to be carried out. 

22.1. If at any time after the commencement of the work, the Engineer-in-charge for any reason 
whatsoever, not require the whole or any part of the work as specified in the bid to be 
carried out the Engineer-in-charge shall give notice in writing of the fact to the Contractor 
and withdraw that whole or any part of the work. 

22.2 The Contractor shall have no claim to any payments or compensation whatsoever, on 
account of any profit or advantage which he might have derived from the execution of 
work in full or on account of any loss incurred for idle men and machinery due to any 
alteration or restriction of work for whatsoever reason. 

22.3 The Engineer-in-charge may supplement the work by engaging another agency to execute 
such portion of the work, without prejudice to his rights. 

23.  ‘No Interest Payable 

No interest shall be payable to the Contractor on any payment due or awarded by any 
authority. 

24.  Recovery from Contractors 
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Whenever any claim against the Contractor for the payment arises under the contract, the 
Department may be entitled to recover such sum by: 

(a)  Appropriating, in part or whole of the Performance Security and Additional Performance 
Security, if any; and/or Security Deposit and / or any sums payable under the contract 
to the contractor. 

(b)  If the amount recovered in accordance with (a) above is not sufficient, the balance sum 
may be recovered from any payment due to the contractor -under any other contract of 
the department, including the securities which become due for release. 

(c)  The department shall, further have an additional right to effect recoveries as arrears of 
land revenue under the M.P. Land-Revenue Code. 

25. Tax - 

25.1  The rates quoted by the Contractor shall be deemed to be inclusive of the sales and 
other levies, duties, cess, toll, taxes of Central and State Governments, local bodies and 
authorities. But the GST shall be paid extra to the contractor as per rules. 

25.2 The liability, if any, on account of quarry fees, royalties, octroi and any other taxes and 
duties in respect of materials actually consumed on public work, shall be borne by the 
Contractor. 

25.3  Any changes in the taxes due to change in legislation or for any other reason shall not be 
payable to the contractor. 

26.  Check Measurements 

26.1 The department reserves to itself the right to prescribe a scale of check measurement of 
work in general or specific scale for specific works or by other special orders. 

26.2 Checking of measurement by superior officer shall supersede measurements by 
subordinate officer(s), and the former will become the basis of the payment. 

26.3  Any over/excess payments detected, as a result of such check measurement or 
otherwise at any stage up to the date of completion of the defect liability period 
specified in this contract, shall be recoverable from the Contractor, as per clause 24 
above. 

27.  Termination by Engineer in charge 

27.1  If the Contractor fails to carry out any obligation under the Contract, the Engineer in 
Charge may by notice require the Contractor to make good the failure and to remedy it 
within a specified reasonable time. 

27.2  The Engineer in Charge, shall be entitled to terminate the Contract if the Contractor 

a) abandons the Works or otherwise plainly demonstrates the intention not to continue 
performance of his obligations under the Contract; 

b) the Contractor is declared as bankrupt or goes into liquidation other than for 
approved reconstruction or amalgamation; 

c) without reasonable excuse falls to comply with the notice to correct a particular defect 
within a reasonable period of time; 

d) the Contractor does not maintain a valid instrument of financial security as 
prescribed; 
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e) the Contractor has delayed the completion of the Works by such duration for which 
the maximum amount of liquidated damages is recoverable; 

f) If the Contractor fails to deploy machinery and equipment or personnel or set up a field 
laboratory as specified in the Contract Data; 

g) If the contractor, in the judgment of the Engineer in chargé has engaged in corrupt or 
fraudulent practices in competing for or in executing the contract; 

h) Any other fundamental breaches as specified in the Contract Data. 
 

27.3  In any of these events or circumstances, the Engineer in Charge may, upon giving 14 days’ 
notice to the Contractor, terminate the Contract and expel the Contractor from the Site, 
However, in the case of sub-paragraph (b) or (g) of clause 27.2, the Engineer in Charge 
may terminate the Contract immediately. 

27.4 Notwithstanding the above, the Engineer-in-Charge may terminate the Contract for 
convenience by giving notice to the Contractor. 

28.  Payment upon Termination 

28.1  If the contract is terminated under clause 27.3, the Engineer shall issue a certificate for 
value of the work accepted on final measurements, less Advance Payments and Penalty as 
indicated in the Contract Data. The amount so arrived at shall be determined by the 
Engineer-in-Charge and shall be final and binding on both the parties. 

28.2  Payment on termination under clause 27.4 above - 

If the Contract is terminated under clause 27.4 above, the Engineer shall issue a certificate 
for the value of the work done, the reasonable cost of removal of Equipment, repatriation, 
of the Contractor’s personnel employed solely on the Works, and the Contractor’s costs of 
protecting and securing the Works and less advance payments received up to the date of 
the certificate, less other recoveries due in terms of the contract and less taxes due to be 
deducted at source as per applicable law. 

28.3  If the total amount due to the Employer exceeds any payment due to the Contractor, the 
difference shall be recovered as per clause 24 above. 

29.  Performance Security 

The Contractor shall have to submit, performance security and additional performance 
security, if any, as specified in the Bid Data Sheet at the time of signing of the contract. The 
contractor shall have to ensure that such performance security and additional 
performance security, if any remains valid for the period ‘as specified in the Contract Data. 

30.  Security Deposit- 

30.1 Security Deposit shall be deducted from each running bill at the rate as specified in the 
Contract Data. The total amount of Security Deposit so deducted shall not exceed the 
percentage of Contract Price specified in the Contract Data. 

30.2 The security deposit may be replaced by equivalent amount of bank guarantee or fixed 
deposit receipt assigned to the Employer, with validity up to completion of Defect Liability 
Period/ extended Delectability Period. 

30.3 The Security Deposit shall be refunded on completion of’ Defect Liability Period plus 
3(three) Months. 

31.  Price Adjustment (Not Applicable for this project) 
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31.1  Applicability 

1.  Price adjustment shall be applicable only if provided for in the Contract Data. 

2.  The price adjustment clause shall apply only for the works executed from the date of 
signing of the agreement until the end of the initial intended completion date or 
extensions granted for reasons attributed to the Employer by the Engineer. 

3.  The Contractor shall not be entitled to any benefit arising from the price adjustment 
clause for extension in the contract period for reasons attributed to the Contractor. 

4.  In the Force Majeure event the price escalation clause shall apply. 
31.2  Procedure 
1.  Contract price shall be adjusted for increase or decrease in rates and price of labor, 

materials, fuels and lubricants in accordance with following principles and procedures 
and as per formula given in the contract data. 

2.  The price adjustable shall be determined during each quarter from the formula given in 
the contract data. 

3.  Following expression and meaning are assigned to the work done during each quarter: 
R = Total value of work during the quarter. It would include the amount of secured advance 

granted, if any, during the quarter, less the amount of secured advance recovered, if any 
during the quarter, less value of material issued by the department, if any, during the 
quarter. 

4.  Weightages of various components of the work shall be as per the Contract Data.  
31.3 To the extent that full compensation for any rise or fail in costs to the contractor is not 

covered by the provisions of this or other clauses in the contract the unit rates and prices 
included in the contract shall be deemed to include amounts to cover the contingency of 
such other rise or fall in costs.   

31.4 The index relevant to any quarter, for which such compensation is paid, shall be the 
arithmetical average of the indices relevant of the calendar month. 

31.5 For the purpose of clarity it is pointed out that the price adjustment may be either positive 
or negative, i.e. if the price adjustment is in favour of the Employer, the same shall be 
recovered from the sums payable to the Contractor. 

32.  Mobilization and Construction Machinery Advance (Not Applicable to this 
contract) 

32.1  Payment of advances shall be applicable if provided in the Contract Data. 
32.2  If applicable, the Engineer in Charge shall make interest bearing advance payment to the 

contractor of the amounts stated in the Contract Data, against provision by the contractor 
of an unconditional Bank Guarantee in a form and by a nationalized/ scheduled banks, in 
the name as stated in the Contract Data in amounts equal to the advance payment. The 
guarantee shall remain effective until the advance payment has been repaid, but the 
amount of the guarantee shall be progressively reduced by the amounts repaid by the 
contractor. 

32.3  The rate of interest chargeable shall be as per Contract Data. 
32.4  The construction machinery advance, if applicable, shall be limited to 80% of the cost of 

construction machinery and admissible only for new construction machinery. 
32.5  The advance payment shall be recovered as stated in the Contract Data by deducing 

proportionate amounts from payment otherwise due to the Contractor. No account shall 
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be taken of the advance payment or its recovery in assessing valuations of work done, 
variations, price adjustments, compensation events, or liquidated damages. 

33.  Secured Advance (Not Applicable to this contract) 
33.1  Payment of Secured Advance shall be applicable if provided in the Contract Data. 
33.2  If applicable, the Engineer shall make advance payment against materials intended for but 

not yet incorporated in the Works and against provision by the contractor of an 
unconditional Bank Guarantee in a form and by a nationalized/ scheduled bank, in the 
name as stated in the Contract Data, in amounts equal to the advance payment. The 
guarantee shall remain effective until the advance payment has been adjusted, but the 
amount of the guarantee shall be progressively reduced by the amounts adjusted by the 
contractor. 

33.3  The amount of secured advance and conditions to be fulfilled shall be as stipulated in the 
Contract Data. 

33.4  The Secured Advance paid shall be recovered as stated in the Contract Data. 
34.  Payment Certificates 

The payment to the contractor will be as follows for construction work: 
(a)  The Contractor shall submit to the Engineer monthly statements of the value of the 

work executed less the cumulative amount certified previously, supported with 
detailed measurement of the items of work executed. 

(b)  The Engineer shall check the Contractor’s monthly statement and certify the amount 
to be paid to the Contractor. 

(c)  The value of work executed shall be determined, based on the measurements 
approved by the Engineer/ Engineer-in-charge. 

(d) The value of work executed shall comprise the value of the quantities of the items in 
the Bill of Quantities completed: 

(e)  The value of work executed shall also include the valuation of Variations and 
Compensation Events. 

(f)  All payments shall be adjusted for deductions for advance payment, security deposit, 
other recoveries in terms of contract and taxes at source as applicable under the law. 

(g)  The Engineer may exclude any item certified in a previous certificate or reduce the 
proportion of any item previously certified in any certificate in the light of later 
information. 

(h)  Payment of intermediate certificate shall be regarded as payments by way of 
advance, against the final payment and not as payments for work actually done and 
completed. 

(i)  Intermediate payment shall not preclude the requiring of bad, unsound and 
imperfect or unskilled work to be removed and taken away and reconstructed or be 
considered as an admission of the due performance of the contractor any part 
thereof, in any respect or the occurring of any claim. 

(j)  The payment of final bill shall be governed by the provisions of clause 36 of GCC. 
E. Finishing the Contract 

35.  Completion Certificate 
35.1  A Completion Certificate in the prescribed format in Contract Data shall be issued by the 

Engineer-in-Charge after physical completion of the Work. 
35.2 After final payment to the Contractor a Final Completion Certificate in the prescribed 

format in the Contract Data shall be issued by the Engineer-in Charge. 
36. Final Account 

36.1 The Contractor shall supply the Engineer with a detailed account of the total amount that 
the Contractor considers payable for works under the Contract within 21 days of issue of 
certificate of physical completion of works. The Engineer shall issue a Defects Liability 
Certificate and certify any payment that is due to the Contractor within 45 days of 
receiving the Contractor’s account if it is correct and complete. If the account is not correct 
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or complete, the Engineer shall issue within 45 days a schedule that states the scope of the 
corrections or additions that are necessary. If the Account is still unsatisfactory after it has 
been resubmitted, the matter shall be referred to the Competent Authority as defined in 
the Contract Data, who shall decide on the amount payable to the Contractor after hearing 
the Contractor and the Engineer in Charge. 

36.2  In case the account is not received within 21 days of issue of Certificate of Completion as 
provided in clause 32.1 above, the Engineer shall proceed to finalize the account and issue 
a payment certificate within 28 days. 

 
F. Other Conditions of Contract 

37.  Currencies 

All payments will be made in Indian Rupees. 

38.  Labour 

38.1  The Contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or other, and for their 
payment, housing, feeding and transport. 

38.2  The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, 
in such form and at such intervals as the Engineer may prescribe, showing the staff and 
the numbers of the several classes of labourfrom time to time employed by the Contractor 
on the Site and such other information as the Engineer may require. 

39.  Compliance with Labor Regulations 
39.1 During continuance of the Contract, the Contractor and his  Sub Contractors shall abide at 

all times by all existing labor enactments and rules made there under, regulations, 
notifications and bye laws of the, State or Central Government or local authority and any 
other labor law (including rules), regulations, bye laws that may be passed or notification 
that may be issued under any labor law in future either by the State or the Central 
Government or the local authority. Salient features of some of the major labour laws that, 
are applicable to construction industry are given in the Contract Data. The Contractor 
shall keep the Employer indemnified in case any action is taken against the Employer by 
the competent authority on account of contravention of any of the provisions of any Act or 
rules made their under, regulations or notifications including amendments, If the 
Employer is caused to pay or reimburse, such amounts as may .be necessary to cause or 
observe, or for non-observance of the provisions stipulated in the notifications/ byelaws/ 
Acts/Rules / regulations including amendments, if any, on the part of the Contractor, the 
Engineer/Employer shall have the right to deduct from any money due to the Contractor 
including his amount of performance security. The Employer/Engineer shall also have 
right to recover from the Contractor any sum required or estimated to be required for 
making good the loss or damage suffered by the Employer. The employees of the 
Contractor and the Sub Contractor in no case shall be treated as the employees of the 
Employer at any point of time. 

40.  Audit and Technical Examination 
Government shall have the right to cause an audit and technical examination of the works 
and the final bill of the contract including all supporting vouchers abstract etc to be made 
after payment of the final bill and if as a result of such audit and technical examination any 
sun is found to have been overpaid in respect of any work done by the contractor under 
the contract or any work claimed by him to have been done under the contract and found 
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not to; have been executed, the Contractor shall be liable to refund the amount of 
overpayment and it shall be lawful for Government to recover the same from him in the 
manner prescribed in clause 24 above and if it is found that the Contractor was paid less 
than what was due to him, under the contract in respect of any work executed by him 
under it, the amount of such under payment shall be duly paid by Government to the 
Contractor. 

41.  Death or Permanent Invalidity of Contractor 
If the Contractor is an individual or a proprietary concern, partnership concern, dies 
during the currency of the contract or becomes permanently incapacitated, where the 
surviving partners are only minors, the contract shall be closed without levying any 
damages/compensation as provided for in clause 28.2 of the contract agreement However, 
if the competent authority is satisfied about the competence of the survivors, then the 
competent authority shall enter into a fresh agreement for the remaining work strictly on 
the same terms and conditions under which the contract was awarded. 

42.  Jurisdiction 
This contract has been entered in the State of Madhya Pradesh and its validity, 
construction, interpretation and legal effect shall be subjected to the courts at the place 
where this agreement is entered into. No other jurisdiction shall be applicable. 

[End of GCC] 
 



Installation of Shade Structure over Pedestrian Walkway in Mahakal Lok, Ujjain. 

UJJAIN SMART CITY LIMITED       Page 64 of 106 

 

 

Contract Data 
Clause 

reference 
Particulars Data 

1.14 Employer Executive Director on behalf of USCL, Ujjain 
1.15 Engineer Engineer Nominated by USCL 
1.16 Engineer in Charge Superintending Engineer  
1.12 Stipulated period of completion Six (06) months (including Rainy season) 

3 Language & Law of Contract Indian Contract Act 1872 
4 Address & contact details of the 

Contractor 
As per Annexure H 

Address & contact details of the 
Employer/ Engineer- phone, Fax, 
email. 

Executive Director, USCL 

5 Subcontracting permitted for the 
Contract Value 

Up to 25% by approval of employer 

6 Technical Personnel to be 
provided the contractor—
requirement, & 

As per Annexure - I (Format I-3)  

Penalty, if required Technical 
Personnel not employed (for full 
time staff). In case the part time 
Personnel are not deployed as 
per requirements the payments 
shall be deducted on pro Rata 
basis. 

As defined Annexure-I 

10 Specifications As per Annexure E 
Drawings / Location As per Annexure N 

12 Competent Authority for deciding 
dispute under Dispute Resolution 
System 

Chief Executive officer USCL 

Appellate Authority for deciding 
dispute under Dispute Resolution 
System 

Executive Director, USCL 

13 Period for submission of updated 
construction program 

Initial Work Plan shall be submitted within Seven days 
of Contract signing and then shall be updated. 
(a) Every Three Months 

Or  
(b) At end of every Milestone,  
Whichever is less 

Amount to be withheld for hot 
submitting execution program in 
prescribed period 

As per rule 
(The contractor shall submit the planned as well as 
executed work in file compatible with Microsoft 
Project) 

13.1 Additional supports for ensuring As per Annexure – W 
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proper Monitoring  
14 Competent Authority for granting 

Time Extension. 
Superintending Engineer / Chief Executive Officer 
USCL 

15 Milestones laid down for the 
contract 

YES, Refer Scope of Work 

If Yes, details of Milestones As per Annexure – O/ Scope of Work 
Liquidated damage As per Annexure – P 

17 List of equipment for lab As per Annexure - Q 
Time to establish lab 30 days from the signing of Agreement. 
Penalty for not establishing field 
Laboratory  

Not applicable 

18 Defect Liability Period  36 months (3 years) after physical completion of 
work. 
Note – in accordance with clause 18.3 (GCC), the 
Engineer in charge shall intimate the contractor about 
the cost assessed, for making good the defects, action 
for correction of defects shall be taken by the Engineer 
in Charge as below: 
a) Deploy departmental labour and material or 
b) Engage a contractor by issuing a work order at 
contract rate/SOR rate or 
c) Sanction supplementary work in a existing 
agreement to a contractor of similar other work or 
d) Invite open tender 
or 
e) Combination of above 

21 Competent Authority for 
determining the rate   

Superintending Engineer, USCL  

27 Any other condition for breach of 
contract 

Yes, as below: 
 If the contractor fails to achieve 50 % financial 
progress in any milestone and/or fails to achieve 75% 
financial progress in two consecutive milestone 

28 Penalty Penalty Shall include 

(a) Security deposit as per clause 30 of General 
Conditions of Contract and 

(b Liquidated Damages imposed as per clause 15  

29 Performance guarantee 
(Security) shall be valid up to 

Till issue of physical Completion Certificate as per 
Clause 35.1 plus Defect Liability Period plus 3 months. 

Additional Performance 
guarantee (Security)  

The Additional Performance guarantee shall be 
refunded on completion plus 3 Months. 

30 Security Deposit to be deducted 
from each running bill 

At the rate of 7%. of Gross amount of running bill  
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Maximum limit of deduction of 
Security Deposit 

Up to 7% of Final Contract Amount. 

 

30.3 Security deposit refund 50% of the security deposit (accumulated Retention 
Money) shall be released upon the successful 
completion of the project and the issuance of the 
Completion Certificate by USCL. 

The remaining 50% shall be released upon the 
successful completion of the Defect Liability Period and 
the issuance of the Final Acceptance Certificate. 

31 Price Adjustment formula and 
procedure to calculate 

Not Applicable. 

31.1 (1) Price adjustment shall be 
applicable 

NO 

32 

32:1 Mobilization and 
Construction Machinery Advance 
Applicable 

No Mobilization and Construction Machinery Advance 
shall be payable. 

32.2 If yes, Unconditional Bank 
Guarantee 

Not Applicable  

32.3 If yes, Rate of interest 
chargeable on advances 

Not applicable  

32.4 If yes, Type & Amount of 
Advance payment that can be 
paid 

Not Applicable  

32.5 If yes, Recovery of advance 
payment 

Not Applicable. 

33 33.1 secured Advance Applicable No Secured Advance payable. 
33.2 if yes, Unconditional Bank 
Guarantee 

Not Applicable 

33.2 if yes, Amount of Secured 
Advance: 

Not Applicable  

33.3 if yes, Conditions for secured 
advance. 

Not Applicable  

33.4 if yes, Recovery of Secured 
advance 

Not Applicable  

35 Completion certificate - after 
physical completion of the Work 

As per Annexure - U  

Final Completion Certificate — 
after final payment on 
completion of the Work 

As per Annexure-V 

35.2 Final Payment The final payment, including the release of the 
remaining Retention Money, shall be made only after 
the satisfactory conclusion of the DLP and the 
issuance of the Final Acceptance Certificate, 
confirming that the facility is functioning as per the 
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contract specifications. 
36 Competent Authority for deciding 

unsatisfactory Final Accounts 
Executive Director, USCL 

37 Salient features of some of the 
major labour laws that are 
applicable 

As per Annexure – W 
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Annexure—N 
 (See clause 10 of Section 3— GCC)  

Drawings 

Location Plan: 
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The Concept Drawing for reference only.  
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ANNEXURE—O 
(See clause 15 of Section 3 -GCC) 

Details of Milestones 
 

Milestones to be followed are as under: 

The time allowed for carrying out the work shall be strictly observed by the contractor and shall 
be deemed to be essence of the contract  

The work shall throughout the stipulated period of contract be proceeded with all due diligence 
keeping in view that time is the essence of the contract. The contractor shall be bound in all 
cases to complete the following financial target: 

i. Milestone 1: 1/8th of the whole work before 1/4th of the whole time has elapsed  

ii. Milestone 2: 3/8th of the whole work before half of the whole time has elapsed  

iii. Milestone 3: 3/4th of the whole work before 3/4th of the whole time has elapsed  

iv. Milestone 4: Complete work within Stipulated time  

 

Note: The commencement date of the project shall be considered from the date of actual Signing 
date of Contract Agreement. 
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ANNEXURE—P 
(See clause 15 of Section 3-GCC) 

Compensation for Delay 
 

If the contractor fails to achieve the milestones, and the delay in execution of work is 
attributable to the contractor, the Employer shall retain an amount from the sums payable and 
due to the contractor as per following scale - 
i.  Slippage up to 25% in financial target during the milestone under consideration 2.5% of 

the work remained unexecuted in the related time span. 
ii. Slippage exceeding 25% but Up to 50% in financial target during the milestone under 

consideration - 5% of the work remained unexecuted in the related time span. 
iii.  Slippage exceeding 50% but Up to 75% in financial target during the milestone under 

consideration -7.5% of the work remained unexecuted in the related time span,. 
iv.  Slippage exceeding 75% in financial target during the milestone under consideration-10% 

of the work remained unexecuted in the related time span. 
 
 
Note: For arriving at the dates of completion of time span related to different milestones, delays 

which are not attributable to the Contractor shall be considered. The slippage on any 
milestone is if made good in subsequent milestones or at the time of stipulated period of 
completion, the amount retained as above shall be refunded. In case the work is not 
completed within the stipulated period of completion along with all such extensions which 
are granted to the Contractor for either Employer’s default or Force Majeure, the 
compensation shall be levied on the contractor at the rate of 0.05% per day of delay limited 
to a maximum of 10% of contract price. The decision of Superintending Engineer shall be 
final and binding upon both the parties. 
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Annexure – Q 
(See clause 17 of Section 3 GCC) 

List of Equipment for Quality Control Lab  
Not Applicable 

Suggestive list of equipment required in the field laboratory to be set up by Contractor at no 
additional cost to Authority.  

S.No. Equipment Min. Nos. 
Required. 

 For Building Construction Projects  
1. IS sieves with lid/pan: Size in mm: 100, 90, 80, 63, 53, 45, 37.5, 26.5, 

19,13.2,11.2,9.5,4.75,2.8,5.6,3.35,2.36, 600 , 500, 425,355, 250, 212, 180, 150, 90, 
75, 63,53,45,and 38 micron,  

1 set 

2. Cube moulds 70 mm for mortar 6 
3. Cube moulds for CC 150 mm 6 

4. Compression testing machine 200t 1 
5. Electronic/digital balance 1 kg with least count of 0.01g 1 
6. Electronic / digital balance 5 kg 1 
7. Pan balance with weight box 5 kg. 1 
8. Enameled tray  6 
9. Oven (300oC) thermostatically controlled, sensitivity 1oC 1 
10. Slump cone 1 
11. First Aid Box 1 
12. Vicat Apparatus 1 
13. Room cooling equipment for temperature control 1 or 2 
14. Atterberg Limit Apparatus 1 
 For Road Construction Projects:   
1. Additional -IS sieves with lid/pan: Size in mm: 125, 106, 75, 50, 40, 31.5, 25, 22.4, 

20, 16, 12.5, 10, 8.6, 8, 6.7, 6.3, 4.75,2.8,5.6, 125, and 38 micron,  
1set 

2. Balance 20 kg with 1 gm accuracy 1 
3. Proving ring 10kg, 50kg,100kg capacity 1 each 
4. Dial Gauge 25 mm, 50 mm travel (sensitivity 0.01 mm /division) 6 each 
5. Water bath (Electrically operated and thermostatically controlled) , water still ( 

capacity 4 lit/hour)  
1 each 

6. Thermometers: -Metallic type ( Mercury in steel) with 300mm stem for near and 
distant readings.  
Glass type ( mercury in glass) range of 110oC to 250oC 

4 
4 

7. Glassware: Flasks, beakers, Graduated cylinders, spatulas, wire gauges, scoops, 
steel scales, measuring tapes (30m, 15m, 5m), filter paper, glass marking pencils, 
heat resistant hand gloves, vernier calipers etc. Table lamp 

 

8. Camber boards 3 m long 3 
9. Straight Edge 3 m long 1 
10. Thickness gauge 1 
11. Precision Level and staff, total station/theodolite 1 set each 
12. Rapid moisture meter. 1 set 
13. Liquid limit device 1 
14. Post hole auger (100 mm dia) 1 
15. Sampling Pipette 10 ml. 1 
16. B.S. Compaction apparatus 1 
17. Sand replacement equipment. 1 
18. Lab CBR equipment 1 
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S.No. Equipment Min. Nos. 
Required. 

19. Core 100 mm cutter. 1 
20. Flakiness and Elongation gauges 1 
21. Aggregate Impact value apparatus. 1 
22. Digging tools pickaxe, pan, axe, shovels,  LS 
30. Sieve shaker 1  
31. Steel tapes 50 m  1 
32. Steel tapes 5m  2 
34. Computer, printer , modem and internet 1 set. 
35. Others if required:  
 

• The contractor shall arrange to provide fully furnished and adequately equipped field 
laboratory with adequate qualified technical staff. Preferably located adjacent to the 
Project Office and provided amenities like water supply, electric supply etc.  

• The laboratory equipment shall confirm I.S. specifications and MOST/MORTH/Applicable  
specifications. The Contractor shall carry out the calibration of the instruments as 
directed by the Engineer in- Charge on expiry date of calibration. On completion of work 
in all respect, the equipment will be the sole property of the contractor.  

• It shall be considered as incidental to the work, and no extra payment will be made, what 
so ever, will not be made for the same.  
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ANNEXURE - R 
(See clause 31 of Section 3 -GCC) 

Price Adjustment 
(Not Applicable) 

 The formulas for adjustment of price are as follow: 

R =  Value of work as defined in Clause 31.2(3) of General Conditions of Contract  
Weightages* of component in the work 

S.No. Component Percentage of Component 
in the work 

1. Cement -Pc  
2. Steel -Ps  
3. Bitumen –Pb  
4. POL Pf  

* Weightages of various components of the work shall be as determined by the competent 
Technical authority. 
Adjustment for cement component 

(ii)  Price adjustment for increase or decrease in the cost of cement procured by the 
contractor shall be paid in accordance with the following formula: 

Vc= 0.85 x Pc/100 x R x (C1-C0)/C0 
Vc=  increase or decrease in the cost of work during the month under Consideration 

due to changes in rates for cement. 
C0=  The all India wholesale price index for Grey cement on the date of opening of 

Bids as published by the Ministry of Industrial Development, Government of 
India, New Delhi (www.eaindustry.nic.in) 

C1=  The all India average wholesale price Index for grey cement for the month under 
consideration as published by Ministry Government of India, New Delhi. (www. 
eaindustry.nic.in) 

Pc=  Percentage of cement component of the work 
 
Note: For the application of this clause, index of Grey Cement has been chosen to represent 

Cement group. 
 
Adjustment of steel component 
(iii) Price adjustment for increase or decrease in the cost of steel procured by the Contractor 

shall be paid in accordance with the following formula: 
Vs 0.85 x Ps x /100 x R x (S1-So)/So 
Vs=  Increase or decrease in the cost of work during the month under  consideration 

due to changes in the rates for steel. 
So = The all India wholesale price index for steel (Bars and Rods) on the date of 

opening of Bids as published by the Ministry of Industrial Development, 
Government of India, New Delhi (www.eaindustry.nic.in) 

Si=  the all India average wholesale price index for steel (Bars and Rods) for the 
month under consideration as published by Ministry of Industrial Development, 
New Delhi (www.eaindustry.nic.in) 

Ps=  Percentage of steel component of the Work. 
Note : For the application of this clause, index of Bars and Rods has been chosen to represent steel 

group. 
 
Adjustment bitumen component 
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(iv)   Price adjustment for increase or decrease is the cost of bitumen shall be paid in accordance 
with the following formula: 
Vb= 0.85xPb/100xRx(BI-B0/Bo 
Vb=  Increase or decrease the cost of work during the month under consideration due 

to changes in rates for bitumen.  
B0=  The official retail price of bitumen at the IOC depot at nearest center on the date 

of opening of Bids. 
Bi =  The official retail price of bitumen of IOC depot at nearest center for the 15th day 

of the month under consideration. 
Pb =  Percentage of bitumen component of the work. 
 

Adjustment of POL (fuel and lubricant) component 
(V)  Price adjustment for increase or decrease in cost of POL (fuel and lubricant) shall be 

paid in accordance with the following formula: 
Vf = 0.85x Pf/100xRx(Fi—Fo)/Fo 
Vf=  Increase or decrease in the cost of work during the month under consideration 

due to changes in rates for fuel and lubricant. 
F0=  the official retail price of High speed Diesel (HSD) a the existing consumer 

pumps of IOC at nearest center on the date of opening of Bids. 
fi =  The official retail priee of HSD at the existing consumer pumps of IOC at nearest 

center for the 15th day of month of the under consideration. 
Pf=  Percentage of fuel and lubricants component of the work. 

Note: For the application of this douse, the price of High Speed Diesel has been chosen to 
represent fuel and lubricants group.  
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Annexure - S 
(See clause 32 of Section 3-GCC) 

Bank Guarantee Form for Mobilization and Construction Machinery 
Advance 

Not applicable for this Contract 

 
To 
 
______________________[name of Employer) 
______________________[address of Employer] 
_____________________[name of Contractor) 
 
 
 In accordance with the provisions of the General Conditions of Contract, clause 31 
(“Mobilization and Construction Machinery Advance”) of the above-mentioned Contract 
____________________[name and address of Contractor] (hereinafter called “the Contractor”)’ shall 
deposit with ______________ [name of Employer) a bank guarantee to guarantee his proper and 
faithful performance under the said Clause of the Contract in an amount of 
____________________[amount of Guarantee]* _____________________[in words]. 
 We, the _________________(bank of financial institution], as instructed by the Contractor., 
agree unconditionally and irrevocably to guarantee as primary obligator and not as surety 
merely, the payment to __________________(name of Employer] on his first demand without 
whatsoever right of obligation on our part and without his first claim to the Contractor, in the 
amount not exceeding ‘[amount of guarantee]* ____________________________[in words]. 
 We further agree that no change or addition to or other modification of the terms of the 
Contractor or Works to be performed thereunder or of any of the Contract documents which 
may be made between ___________________[name of Employer] and the Contractor, shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any such 
change, addition or modification. 
 This guarantee shall remain valid and in full effect from the date of the advance payment 
under the contract until __________________ [name of Employer] receives full repayment of the 
same amount from the Contractor. 
Yours truly, 

Signature and Seal:____________________ 
Name of Bank/Financial Institution: _________________ 

Address: _____________________________________________ 
Date: _____________ 

*  An amount shall be inserted by the Bank or Financial Institution representing the 
amount of the Advance Payment and denominated in Indian Rupees. 
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Annexure - T 
(See clause 33 of Section 3 -GCC) 

Bank Guarantee Form for Secured Advance 
(Not Applicable for this Contract) 

INDENTURE FOR SECURED ADVANCES 

 This indenture made the ___________ day of __________ 20__ BETWEEN _____________ 
(hereinafter called the contractor which expression shall where the context so admits or implies 
be deemed to include his executors, administrators and assigns) or the one part and the 
Employer of the other part. 
 Whereas by an agreement dated ______________ (hereinafter called the said agreement) the 
contractor has agreed. 
 AND WHEREAS the contractor has applied to the Employer that he may be allowed 
advanced on the security of materials absolutely belonging to him and brought by him to the 
site of the works the subject of the said agreement for use in the construction of such of the 
works as he has undertaken to executive at rates fixed for the finished work (inclusive of the 
cost of materials and labour and other charges) 
 AND WHEREAS the Employer has agreed to advance to the Contractor the sum of 
Rupees _____________________________ on the security of materials the quantities and other 
particulars of which are detailed in Accounts of Secured Advance attached to the Running 
Account Bill for the said works signed by the Contractor on __________ and the Employer has 
reserved to himself the option of making any further advance or advances on the authority of 
other materials brought by the Contractor to the site of the said works. 
 Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in 
consideration of the sum of Rupees ____________ on or before the execution of these presents paid 
to the Contractor by the Employer (the receipt where of the Contractor doth hereby 
‘acknowledge) and of such further advances (if any) as may be made to him as a for said the 
Contractor doth hereby covenant and agree with the President and declare as follows: 
That the said sum of Rupees _________________ so advanced by the Employer to 
 
(1)  the Contractor as aforesaid and all or any further sum of sums advanced as aforesaid 
shall be employed by the Contractor in or towards expending the execution of the said works 
and for no other purpose whatsoever. 
(2)  That the materials details in the said Account of Secured Advances which have been 
offered to and accepted by the Employer as security are absolutely the Contractor’s own 
propriety and free from encumbrances of any kind and the contractor will not make any 
application for or receive a further advance, on the security Of materials which are not 
absolutely his own property and free from encumbrances of any kind and the Contractor 
indemnified the Employer against all claims to any materials in respect of which an advance has 
be made to him as aforesaid. 
(3)  That the materials detailed in the said account of Secured Advances and all other 
materials on the security of which any further advance or advances may here after be made as 
aforesaid (hereafter called the said materials) shall be used by the Contractor solely in the 
execution of the said works in accordance with the directions of the Engineer. 
(4)  That the Contractor shall make at his own cost all necessary and adequate arrangements 
for the proper watch, safe custody and protection against all risks of the said materials and that 
until used in construction as aforesaid the said materials shall remain at the site of the said 
works in the Contractor’s custody and on his own responsibility and shall at all times be open to 
inspection by the Engineer or any officer authorized by him. In the event of the said materials or 
any part thereof being stolen, destroyed or damaged or becoming deteriorated in a greater 
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degree than is due to reasonable use and wear thereof the Contractor will forthwith replace the 
same with other materials of like quality or repair and make good the same required by the 
Engineer. 
(5)  That the said materials shall not be removed from the site of the said works except with 
the written permission of the Engineer or an officer authorized by him on that behalf. 
(6)  That the advances shall be repayable in full when or before the Contract receives 
payment from the Employer of the price payable to him for the said works under the terms and 
provisions of the said agreement. Provided that if any intermediate payments are made to the 
Contractor on account of work done than on the occasion of each such payment the Employer-
will be at liberty to make a recovery from the Contractor’s bill for such payment by deducting 
there from the value of the said materials than actually used in the construction and in respect 
of which recovery has not been made previously, the value for this purpose being determined in 
respect of each description of materials at the rates at which the amounts of the advances made 
under these presents were calculated. 
(7)  That if the Contractor shall at any time make any default in the performance or 
observance in any respect of any of the terms and provisions of the said agreement or of these 
presents the total amount of the advance or advances that may still be owing of the Employer 
shall immediately on the happening of such default were payable by the Contractor to be the 
Employer together with interest thereon at twelve percent per annum from the date or 
respective dates of such advance or advances to the date of repayment and with all costs, 
charges, damages and expenses incurred by the Employer in or for the recovery thereof or the 
enforcement of this security or otherwise by reason of the default of the Contractor and the 
Contractor hereby covenants and agrees with the Employer to reply and pay the same 
respectively to him accordingly. 
(8)  That the Contractor hereby charges all the said materials with the repayment to the 
Employer of the said sum of Rupees______________________________ and any further sum of sums 
advanced as aforesaid and all costs, charges, damages and expenses payable under these 
presents PROVIDED ALWAYS and it is hereby agreed and declared that notwithstanding 
anything in the said agreement and without prejudice to the power contained therein if and 
whenever the covenant for payment and repayment here-in-before contained shall become 
enforceable and the money owing shall not be paid in accordance there with the Employer may 
at any time thereafter adopt all or any of the following courses as he may deem best: 
(a)  Seize and utilize the said materials or any part thereof in the completion of the said 
works on behalf of the contractor in accordance with the provision in that behalf contained in 
the said agreement debiting the contractor with the actual cost of effecting such completion and 
the amount due to the contractor with the value of work done as if he had carried it out in 
accordance with the said agreement and at the rates thereby provided. If the balance is against 
the contractor, he is to pay same to the Employer on demand. 
(b)  Remove and sell by public auction the seized materials or any part thereof and out of the 
moneys arising from the sale retain all the sums aforesaid repayable or repayable to the 
Employer under these presents and pay over the surplus (if any) to the Contractor. 
(C)  Deduct all or any part of the moneys owing out of the security deposit or any sum due to 
the Contractor under the said agreement. 
(9)  That except in the event of such default on the part of the contractor as aforesaid 
interest on the said advance shall not be payable. 
(10)  That in the event of any conflict between the provisions of these presents and the said 
agreement the provisions of these presents shall prevail and in the event of any dispute or 
difference arising over the construction or effect of these presents the settlement of which has 
not been here-in-before expressly provided for the same shall be referred to the Employer 
whose decision shall be final and the provision of the Indian Arbitration Act for the time being in 
force shall apply to any such reference. 
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Annexure - U 
(See clause 35 of Section 3 -GCC) 

Physical Completion Certificate 
Name of Work:  

.................................................................................................................... 

..................................................................................................................... 

..................................................................................................................... 

Agreement No .............................................................................Date .................................................. 

Amount of Contract Rs  ......................................................................................................................... 

Name of Agency ..................................................................................................................................... 

UsedMB No. .......................................................................................................................................... 

Last measurement recorded 

a. Page No. &MB No. _________________________________________________________ 

b. Date _____________________________________________________________________ 

Certified that the above mentioned work was physically completed on ......................(date) and 
taken over on ............................(date) and that I have satisfied myself to best of my ability that the 
work has been done properly. 

Date of issue 

Executive Engineer/Engineer-in-
charge 

............................... 

............................... 
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Annexure-V 
(See clause 35 of Section 3-GCC) 

Final Completion Certificate 
Name of Work: 

............................................................................................................................................... 

.................................................................................................................................................. 

.................................................................................................................................................. 

Agreement no ...................................................................Date ................................................. 

Name of Agency: ......................................................................................................................... 

Used MB No. .............................................................................................................................. 

Last measurement recorded 

a: Page No. & MB No. ______________________________________________________ 

b. Date _____________________________________________________________________ 

Certified that the above mentioned work was physically completed on .................................(date) 
and taken over on .............................(date). 

Agreemented amount Rs ............................................................................................................ 

Final Amount paid to contractor Rs. .............................................................................................. 

Incumbency of officers for the work 

 I have satisfied myself to best of my ability that the work has been done properly. 

Date of issue  

Executive Engineer 

................................... 

................................... 
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Annexure - W 
(See clause 39 of Section 3 -GCC) 

Salient Features of Some Major Labour Laws Applicable 

a)  Workmen Compensation Act 1923 The Act provides for compensation in case of 
injury by accident arising out of and during the course of employment. 

b)  Payment of Gratuity Act 1972:- Gratuity is payable to an employee under the Act on 
satisfaction of certain conditions on separation if an employee has completed the prescribed 
minimum years (say, five years) of service or more or on death the rate of prescribed minimum 
days’(say, 15 days) wages for every completed year of service. The Act is applicable to all 
establishments employing the prescribed minimum number (say, 10) or more employees. 

c)  Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 
contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%), The 
benefits payable under the Act are: 

i. Pension or family pension on retirement or death as the case may be. 

ii. Deposit linked insurance on the death in harness of the worker. 

iii.  Payment of P.F. accumulation on retirement/death etc. 

d)  Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to 
women employees in case of confinement or miscarriage etc. 

e)  Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain 
welfare measures to be provided by the Contractor to contract labour and in case the contractor 
fails to provide, the same are required to be provided, by the Principal Employer by Law.. The 
principal Employer is required to take certificate of Registration and the Contractor is required 
to take license from the designated Officer. The Act is applicable to the establishments or 
Contractor of Principal Employer if they employ prescribed minimum (say 20) or more contract 
labour. 

f)  ‘Minimum Wages Act 1948; - The Employer is to pay not less than the Minimum Wages 
fixed by appropriate Government as per provisions of the Act if the employment is a scheduled 
employment. Construction of buildings, roads, runways is scheduled employment. 

g)  Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid  
when it will be paid and what deductions can be made from the wages of the workers. 

h)  Equal Remuneration Act 1979: - The Act provides for payment of equal wages for 
work of equal nature to male and female workers and for not making discrimination against 
female employees in the matters of transfers, training and promotions etc. 

I) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 
prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual 
bonus within the prescribed range of percentage of wages to employees drawing up to the 
prescribed amount of wages, calculated in the prescribed manner. The Act does not apply to 
certain establishments. The newly set-up establishments are exempted for five years in certain 
circumstances. States may have different number of employment size. 
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j)  Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 
resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and what 
are the requirements for laying off or retrenching the employees or closing down the 
establishment. 

k)  Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 
establishments employing prescribed minimum (say, 100, or 50). The Act provides for laying 
down rules governing the conditions of employment by the Employer on matters provided in 
the Act and gets these certified by the designated Authority. 

I)  Trade Unions Act 1926: - The Act lays down the procedure for registration of trade 
unions of workmen and Employers. The Trade Unions registered under the Act have, ‘been 
given certain immunities from civil and criminal liabilities. 

m)  Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment 
of children below 14 years of age in certain occupations and processes and provides for 
regulations of employment of children in all other occupations and processes. Employment of 
child labour is prohibited in building and construction industry. 

n)  Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of 
Service) Act 1979: - The Act is applicable to an establishment which employs prescribed 
minimum (say, five) or more inter-state migrant workmen through an intermediary (who has 
recruited workmen in one state for employment in the establishment situated in another state). 
The Inter-State migrant workmen, in an establishment to which this Act becomes applicable, are 
required to be provided certain facilities such as Housing, Medical-Aid, Traveling expenses from 
home up to the establishment and back etc. 

o)  The Building and Other Construction workers (Regulation of Employment and 
Conditions of Service) Act 1996 and the Cess Act of 1996 - All the establishments who carry 
on any building or other construction work and employs the prescribed minimum (say, 10) or 
more workers are covered under this Act. All such establishments are required to pay cess at 
the rate not exceeding 2% of the cost of construction as may be modified by the Government. 
The Employer of the establishment is required to provide safety measures at the building or 
construction work and other welfare measures, such as canteens, first-aid facilities, ambulance, 
housing accommodations for workers near the work place etc. The Employer to whom the Act 
applies has to obtain a registration certificate from the Registering Officer appointed by the 
Government. 

p)  Factories Act 1948: - The Act lays down the procedure for approval of plans before 
setting up a factory, health and safety provisions, welfare provisions, working hours, annual 
earned leave and rendering information regarding accidents or dangerous occurrences to 
designated authorities. It is applicable to premises employing the prescribed minimum (say, 10) 
persons or more with aid of power, or another prescribed minimum (say, 20) or more persons 
without the aid of power engaged in manufacturing process. 
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SECTION 4 

 CONDITIONS OF CONTRACT [Part II: Special Conditions of Contract 
(SCC)] 

1. All works shall be carried out in strict accordance to the norms, procedure and 
specifications issued and enforced by BIS in Relevant Indian Standard specifications and code of 
Practices with up-to-date amendments and revisions, latest edition of National building code 
and National electric code. In addition, the installation shall comply in all respects with the 
requirements of Indian Electricity Act 1910 and Indian Electricity Rule 1956 with up-to-date 
amendments and revisions and special requirements if any of the M.P. State Electricity Board or 
Chief Electrical Advisor to Government of Madhya Pradesh cum Chief Electrical Inspector and 
his subordinate office. 
2. The contractor shall make his own arrangements for supply of water and 
electricity at his expense required for execution of work. The USCL shall neither make any 
such arrangements nor shall make any payments in this regard. 
3. The contractor has to construct at his own cost his site office and store at site on a 
suitable place and location as permitted by USCL. The USCL shall not provide any place or room 
in the building under construction for storage of equipment’s required for work. No amount 
shall be paid to the contractor in this regard. The site office shall have also an arrangement of 
one room for office of Employers representatives. No additional cost shall be paid for same. 
4. Proper upkeep and maintenance and safety of store and stocks of materials brought at 
site shall be the sole responsibility of the contractor. The materials got damaged due to 
negligence of its up keeping at site or due to mishandling shall have to be replaced by the 
contractor at his own cost. On discovery of such damages the USCL shall recover the amount 
paid through the running bills to the contractor and shall only be reimbursed after the 
replacement of the same. The USCL shall also not be responsible for theft of materials from site 
and the contractor has to replace all such materials at his own cost. No compensation 
whatsoever shall be payable to the contractor on above grounds. 
5. Time being the essence of the contract, the contractor shall before drawl of agreement 
prepares a detail time bound work execution program which shall be approved by Engineer in 
charge. The contractor has to execute the work in strict accordance to the time bound execution 
program (The contractor shall submit the planned as well as executed work  in file compatible 
with Microsoft Project ) submitted by him, mutually agreed, approved. 
6. Time schedule can be revised by the USCL for any unforeseen unavoidable reasons 
whatsoever. It may be necessary to stop the work at certain place due to some unavoidable 
reasons and restart the work at later date. Such contingencies shall not vitiate the contract and 
shall not be considered a ground for extra claim for any reason whatsoever. However time 
extension shall be allowed only for such days for which the work was stopped by USCL. 
7. The contractor shall not be entitled to any compensation for any loss suffered by him on 
account of delay in commencement or execution for work whatever the cause of delay may be 
including delay arising out of other materials, supply of materials, transportation for any matter 
related with MPPKVV Co. Ltd. &Electrical Safety Department or any other reasons whatsoever, 
the USCL shall not be liable for any claim in respect thereof. 
8. Rate quoted shall be applicable for works at all height unless otherwise specified in 
theschedule of quantities. 
9. The contractor shall submit test reports of the equipment’s to be supplied and drawings 
for approval of the Engineer in charge before supplying/Installation the equipment. The 
successful tenderer shall also submit the purchase bill of all items as required and directed at 
no cost. 
10. The contractor shall have to arrange all free of cost facilities for the inspection, such as 
employ or material labor etc. and any fees payable to Government or any competent authority 
at his own cost.  
11.  The consultant / Contract employees appointed by USCL are authorized for following: 
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a) To visit the site from time to time to inspect the quality of work. 
b) To check / issue working drawings with specifications to the contractor. 
c) Technically guide the contractor if required. 
d) To accompany USCL officials for factory inspections of material if required. 
12. The contractor shall be responsible for removal of all defects and shall make 
rectification in the work at his own cost if any at the time of handing over without any claim 
forcompensation. 
13.  The contractor has to quote his rates for items in strict accordance to the list of 
approved make of materials. The tenderer has to ensure before filling up the rates regarding 
their availability and period of delivery. 
14.  The contractor shall note that during the execution of works there is likelihood in 
charge of site/  specification and change in quantities of items entered in the schedule of items 
for which the contractor has tendered his rates. The increase or decrease in the quantities of 
such items may be up to any extent and the tenderer shall not been entitled to any 
compensation for any loss suffered by him on account or procurement of additional quantities 
of such items due to such changes. 
15. Time schedule may be revised by the USCL from time to time keeping in view of the 
approval of concepts / drawings or items or for any reasons whatsoever. It may be necessary to 
stop the work at certain places due to some unavoidable reasons and restart the work at later 
date. Such contingencies shall not vitiate the contract and shall not be considered a ground for 
extra claim. 
16.  The contractor shall not be entitled to many compensations for any loss suffered by him 
on account of delay in commencement or execution of work whatever the cause of delay may be 
including delay arising out of other materials or any reasons whatever and the USCL shall not 
be liable for any claim in respect thereof. 
17. The Contractor shall: 
a. comply with all applicable safety regulations, 
b. take care for the safety of all persons entitled to be on the Site, 
c. use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as 
to avoid danger to the persons. provide fencing, lighting, guarding and watching of the Works 
until completion. 
18. Provide any Temporary Works (including roadways, footways, guards and fences) 
which may be necessary, because of the execution of the Works, for the use and protection of 
the public and workers. 
19. The Contractor has to ensure that the works included in this contract are done in strict 
accordance with all approved concepts and specifications and in accordance with 
manufacturer’s instructions for application. 
20. The site shall have to be sprinkled with water so that dust settles down. Dust control 
sprinkling shall have to be done several times a day during hot, dry weather depending on the 
site requirement. 
21. Contractor shall ensure safe workplace and shall install safety signs. 
22. The excavation is to be done carefully to avoid damage to underground cables and other 
service lines. 
23. Appointment of Agency will be done on lowest rate quoted in tender, Quantity and place 
of work shall be decided by the authority and shall be binding to Successful bidder. 
24. Order of precedence 
In a situation of contractual disputes or ambiguities the priority of documents is set out as  
a. the Contract Agreement (if any). 
b. any Addenda / Corrigendum 
c. the Letter of Acceptance. (if any). 
d. the Letter of Tender. (if any). 
e. the Particular Conditions. 
f. General Conditions, 
g. Site Works Instructions  
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h. the Specification. 
i. the Drawings, and 
j. the Schedules and any other documents forming part of the Contract. 
25. Extra items 
All such items which are not included in the priced BOQ shall be treated as extra items. 
-Not Applicable 
26.  COVID-19 Health and Safety Protocols 
General Obligations of the Contractor: 
• To take all necessary precautions to maintain the health and safety of the Contractor’s 
Personnel. 
• To ensure, in collaboration with local health authorities, access to medical help, first aid 
and ambulance services are available for workers/labors, as and when needed. 
• Provide health and safety training/orientation on COVID19 to all workers and staff and 
other employees of the sub-contractor (tips on cough etiquette, hand hygiene and social 
distancing). 
• Prepare a detailed profile of the project work force, key work activities, schedule for 
carrying out such activities, different durations of contract and rotations, confirmed addresses 
of the labor and any underlying health conditions that increases the risk of severe infection, to 
facilitate tracking of workers in case of COVID-19 exposure. 
• All laborers to be provided with photo ID cards for accessing the construction site. 
• All laborers engaged at construction site to be provided with the required Personal 
Protection Equipment (PPE) – safety helmet and shoes, secured harness when working at 
heights, electrical gloves, eye protection for welding etc., without which entry to the 
construction site shall not be allowed. 
• In relation to COVID19, masks, adequate hand washing/ sanitization, clean drinking 
water and sanitation facilities to be provided at construction site. 
• All workers/labor to be regularly checked for symptoms before allowing entry to the 
work site. 
• Paid leave to be mandatorily given if labor contacts COVID-19 and/or any other 
contagious disease while working at the construction site or in the labor camp. 
For Labour Camp: 
• Contractor to provide hygienic living conditions and safe drinking water. 
• Separate toilets for male and females and adequate hand washing/sanitization facilities. 
• Monthly/weekly health check up to be organized at the camp for all labors/family. 
• Organize awareness campaign for social distancing and general health and hygiene. 
Construction Management in Upgrading of Existing Facilities: 
• Maintain a roster of workers/staff at work site indicating their health condition and 
symptoms and ensure screening procedures (non-physical temperature measurement) at work 
sites. 
• Depute and assign monitoring and reporting responsibilities on environmental 
management, health and personnel safety. 
• Preventing a worker from an affected area or who has been in contact with an infected 
person from returning to the site for 14 days or (if that is not possible) isolating such worker 
for 14 days. 
• Place posters and signage’s at/around the site, with images and text in local languages 
relating to personal safety, hygiene and on COVID-19 symptoms and guidelines. 
• Ensuring hand washing facilities supplied with soap, disposable paper towels and 
closed waste bins exist at key places throughout site, including at entrances/exits to work 
areas; where there is a toilet, canteen or food distribution, or provision of drinking water; in 
worker accommodation; at waste stations; at stores; and in common spaces. 
• Segregate lunch hours at worksite of workers to maintain social distancing. 
• Securing the construction site with entry only for authorized personnel and disinfecting 
of the worksite to be undertaken at close of work every day or as may be required. 
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• Any medical waste produced during the care of ill workers should be collected safely in 
designated containers or bags and treated and disposed of following relevant requirements 
(e.g., Biomedical Waste Rules-2018, WHO). 
 
27.  Coordination with other Contractors 
Due to the peculiar nature and location of the project, and in view of the objective of proper 
laying of all utility services, and adjacent works being done by other contractors the different 
contractors will need to work simultaneously and ensure proper mutual coordination. 
EMPLOYER reserves the right to require each Contractor to schedule the order of performance 
of their Work in such a manner as will minimize interference with work of any of the parties 
involved.  
 
28. Photographic record of works 
All the processes of conservation works should be well documented before , during and after 
execution of the works through photographs by the contractor’s team and submitted to the 
USCL Project regularly, supported with relevant photographs. These photographed should be 
saved date wise as per work description  
 
29. Add the following Additional Clause 17.5 under C. Quality Control, 17 – Tests in GCC 
(General Conditions of Contract) 
17.5  Third Party Inspection 
17.5.1 The bidder will also facilitate third party quality control and inspections on behalf of 
Engineer in charge as required. All the cost of third party inspection shall be born by the 
contractor and the contractor shall the quote accordingly. 
17.5.2 The inspection and testing of the samples from a lot will be carried out by the employer 
and or inspecting agency approved by the employer, in the manufacture’s workshop, before 
application of any paint. All the tests, as required as per the IS, shall be carried out on samples 
from each lot (number of samples from a lot shall be as per the relevant IS for sampling and 
testing), in presence of the inspecting agency. The materials will be dispatched only after issue 
of the test certificate by the inspecting agency for satisfactory performance of the tested 
materials. The inspection charges for such tests shall be paid by the contractor to the inspecting 
agency, No Reimbursement shall be made for the same and the rates quoted for this bid shall 
include these costs also. 
 
17.5.3 Ten percent (10%) of the mandatory test prescribed under the specification shall be got 
carried out through laboratories accredited by national Accreditation Board of laboratories 
(NABL) By the Engineer-in-charge and the cost of such testing shall be deducted form the 
payments due to contractor . 
 
17.5.4 The supplier shall give the inspection notice before or at least 10 days prior to the last 
date of supply of material. The material will be dispatched by the supplier after inspection by 
the representative of USCL. The supplier is required to dispatch the material within 10 days 
from the date of acceptance of material. In case the time taken in dispatch the material exceeds 
10 days, the excess period shall be counted for levy of penalty. USCL's representative will visit 
the manufacturer's work and witness the tests as per specifications on each type of lighting 
fixtures as per the samples selected by USCL's representative. The sample of the material may 
also be sent to the government approved NABL laboratory at the cost of supplier for any kind of 
specific test required by USCL. Supplier shall submit the schedule with date, time & venue of the 
inspection to USCL in writing for the inspection of the material. USCL is authorized to get the 
material tested from the approved laboratory at the supplier cost for any kind of specific test if 
required. The contractor needs to make arrangements for Factory Inspection at his own cost for 
Luminaires, Brackets. INSPECTION WILL BE CARRIED OUT AT MANUFACTURER 
PREMISISONLY. It will not be permitted at vendor’s place. 
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30. The contractor may have to do only manual excavation on site. The payment for same 
shall be as per BOQ / UADD SOR / Other SOR 
31. If any heritage structure / Article etc. is encountered / found at site during Excavation, 
then the work must be stopped by the contractor till its solution/ Decision. No compensation 
shall be given to contractor for delay caused due to stopping of work except  
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Annexure - Y 
(See ContractData, Point No 13.1) 

PROCESS PARAMETERS - 

Sr. No. MIS Report Frequency of 
Submission 

Submission Date 

1 Quarterly Plan Quarterly 
7th of every quarter ad as 

and when required. 
2 Construction Schedule for next Quarter Quarterly 7th of every quarter 

3 
Plan vs Achievement Report - Turnover 
(WD Status) Weekly  

4 
Daily Progress Report/Daily Labour 
Report / Including Gender segregated 
Labour report. 

Daily - 

5 Material Identification/Tracker Process - 

6 Monthly Dia-wise Steel & Cement 
requirement  

Monthly 1st of every month 

7 Drawing Register Process - 
8 Fortnightly Labour Report Fortnightly 7th / 22nd 
9 Sub-Contractor employed Details  Process - 

10 Material Stock Report  Monthly 7th of every month 
11 Hinderance Register Copy Monthly 7th of every month 
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SECTION 5 

Bill of Quantities  

PREAMBLE TO BILL OF QUANTITIES (BOQ) 

 

Name of Work: Installation of Shade Structure over Pedestrian Walkway in 
Mahakal Lok, Ujjain 

 

1. GENERAL 

The Bill of Quantities (BOQ) forms part of the Contract Documents and shall be read in 
conjunction with the Notice Inviting Tender (NIT), Instructions to Bidders, General Conditions 
of Contract (GCC), Special Conditions of Contract (SCC), Technical Specifications, Approved 
Drawings, and other Contract Documents. 

The work under this contract comprises Design, Engineering, Fabrication, Supply, Installation, 
Testing and Commissioning (DESITC) of Tensile Fabric Shade Structure system over 
approximately 6.0 m wide and 2.5 km long pedestrian walkway in Mahakal Lok precinct, 
including all civil, structural, architectural, drainage, electrical integration and allied works 
complete in all respects. 

The Contractor shall be fully responsible for structural stability, durability, performance, safety 
and aesthetic integration of the system. 

2. SCOPE COVERAGE 

The BOQ items shall be deemed to include the cost of: 

 Detailed design and structural analysis as per relevant IS codes 

 Preparation of shop drawings and GFC drawings 

 Proof checking (if specified) 

 Supply of all materials including structural steel, tensile membrane, fasteners, anchor 
bolts, cables, cleats, purlins etc. 

 Fabrication, patterning and high-frequency welding of membrane 

 Surface preparation, galvanization and painting 

 All civil works including excavation, RCC footings, grouting and reinstatement 

 Erection, alignment and tensioning 

 Integrated drainage system 

 Testing, inspection and commissioning 

 Submission of as-built drawings and O&M manuals 

 All labour, tools, plant & machinery, scaffolding and safety arrangements 

 Insurance, taxes, duties, royalties and statutory compliances 
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Nothing extra shall be payable for any item required for completion of the work as per approved 
design, even if not specifically mentioned in the BOQ. 

3. RATES  

The rates including tender premium quoted by the Bidder shall be deemed to include: 

 All materials, wastage, cutting losses and consumables 

 Loading, unloading, transportation, stacking and storage 

 All leads and lifts 

 Temporary works and protections 

 Working during restricted hours in temple precinct 

 Monsoon protection and weather contingencies 

 All statutory approvals and testing charges 

The rates shall be firm and inclusive of all taxes, duties, royalties and levies except GST (if 
applicable separately as per tender conditions). 

4. MEASUREMENT 

 Measurement shall be carried out as per the relevant IS codes and specifications. 

 be measured by weight (MT) based on approved drawings. 

 Tensile membrane shall be measured in square metres of installed and tensioned area. 
This will also include structural steel and rest of the items described in BOQ 
nomenclature and UADD SOR.  

 No separate payment shall be made for: 

 Bolts, nuts, washers 

o Cleats, stiffeners, gussets 

o Cutting and welding 

o Surface preparation 

o Testing and quality control 

o Scaffolding and temporary supports 

 These shall be deemed included in respective items. 

 RCC shall be measured in cubic metres as per actual executed dimensions. 

5. DESIGN RESPONSIBILITY 

This is a Design-Build contract. The Contractor shall be solely responsible for: 

 Structural safety 

 Wind and seismic resistance 

 Fabric tensioning adequacy 

 Stability and serviceability 

 Long-term durability 
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pproval of drawings by the Employer shall not absolve the Contractor of design responsibility. 

6. QUALITY & WARRANTY 

All materials shall conform to approved technical specifications and relevant IS codes. 

Tensile membrane shall carry minimum 15-year manufacturer warranty. 

Structural system shall carry minimum 15-year warranty against structural failure and corrosion. 

7. SITE CONDITIONS 

The site is located within a high-footfall temple precinct. The Contractor shall: 

 Plan execution in segments 

 Avoid obstruction to pilgrims 

 Protect existing sandstone architecture and infrastructure 

 Maintain cleanliness and safety 

No extra payment shall be made on account of restricted working hours or logistical constraints. 

8. COMPLETION 

The Contractor shall complete the entire work within the stipulated contract period of 6 months 
including rainy season. 

The work shall be handed over complete in all respects including testing, commissioning, 
documentation and snag rectification. 

 

 

 



Installation of Shade Structure over Pedestrian Walkway in Mahakal Lok, Ujjain. 

UJJAIN SMART CITY LIMITED      Page 92 of 106 

 

 

ABSTRACT OF COST 

Name of Work: Installation of Shade Structure over Pedestrian Walkway 
in Mahakal Lok, Ujjain 

SNo Description Amount (In Rupees) 

1. Civil Work 1,11,83,227.00 

2. Tensile (fabric) Structure system  12,22,65,000.00 

3. Electrical Works 1,62,29,899.00 

Grand Total (excluding GST) 14,96,78,126.00 

Total Amount in Words: Rupees Fourteen Crores Ninety-Six Lakhs Seventy-Eight 
Thousand One Hundred Twenty-Six only 
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DETAILED BILL OF QUANTITIES 

Estimate for Installation of Shade Structure over Pedestrian Walkway in Mahakal Lok, Ujjain 
 

Civil Work  

SNO 
MP 

UADD 
SOR2021 

DESCRIPTION OF 
ITEMS 

UNIT QUANTITY RATE Amount 

1 15.3 

Demolishing R.C.C. work 
manually/ by mechanical 
means including stacking of 
steel bars anddisposal of  
nserviceable material within 
50 meters lead as per 
direction of Engineer-in-
charge. 

CUM 945.945 
 ₹    

786.00  
 ₹          

743,512.77  

2 15.2 

Demolishing cement 
concrete manually/by 
mechanical means 
including disposal of 
material within 50 meters 
lead as per direction of 
Engineer-in-charge. 

        

  15.2.1 1:3:6 or richer mix CUM 472.9725 
 ₹    

534.00  
 ₹          

252,567.32  

3 2.6 

Earth work in excavation 
for foundation, trenches for 
pipes / cables or drains etc. 
by mechanical means / 
manual means (exceeding 
30cm in depth.) including 
ramming of bottom, 
dressing of sides, disposal 
of excavated earth 
including of all lift and lead 
upto 50m. Disposed earth to 
be levelled and neatly 
dressed  

        

  2.6.1 All kinds of soil CUM 10090.08 
 ₹    

151.00  
 ₹       

1,523,602.08  

5 4.1.4 

Cement concrete grade M-
10 (Nominal Mix) with 20 
mm maximum 
size of stone aggregate 

Cum 45.76 
 ₹ 

4,219.00  
 ₹          

193,061.44  

  19.1 

Centering and shuttering 
including strutting, 
propping stretching etc. 
complete for and removal 
of form work by sheet plate 
or ply wood 
shuttering for : 

        

6 19.1.1 
Foundations, footings, 
bases of columns, etc. For 
mass concrete. 

Sqm 1001 
 ₹    

160.00  
 ₹          

160,160.00  
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7 19.1.6 
Columns, Pillars, Piers, 
Abutments, Posts and 
Struts. 

Sqm 3539.25 
 ₹    

362.00  
 ₹       

1,281,208.50  

8 5.21 

Providing and laying in 
position machine batched 
and machine mixedand 
machine vibrated design 
mix cement concrete of M-
25 grademixed in a concrete 
mixer of not less than 0.2 
cum capacity and 
appropriate weigh batcher 
using approved mix design, 
for reinforcedcement 
concrete work including 
pumping of concrete to site 
of layingbut excluding the 
cost of centering, 
shuttering, finishing 
andreinforcement. including 
Admixtures in 
recommended 
proportionsas per IS 9103 
to accelerate, retard setting 
of concrete, 
improveworkability without 
impairing strength and 
durability as per direction 
ofEngineer-in-charge. 

        

  5.21.1 Upto Plinth level Cum 514.00 
 ₹ 

5,547.00  
 ₹       

2,851,133.73  

  5.11 

Reinforcement for R.C.C. 
work including 
straightening, cutting, 
bending, placing in position 
and binding upto floor level 
including cost of binding 
wire, wastage and over laps 
upto 12mm horizontal/ 
inclined position of 
reinforcement bars in slab 
and beams, plinth, chajjas, 
lintels, upto 4.5m vertical 
length of reinforcement in 
wall columns (over laps 
shall be provided as per 
requirement of IS : 13920; 
IS 456 & SP : 34) etc. 
complete. 

        

  5.11.4 
Thermo-Mechanically 
Treated bars (Fe 500D and 
more). 

Kg 51399.5625 
 ₹      

58.00  
 ₹       

2,981,174.63  

  10.17 

Providing  and  fixing  M.S.  
round  holding  down  bolts  
with  nuts  and washer 
plates complete. 

Kg 5200 
 ₹      

60.00  
 ₹          

312,000.00  

9 2.16 
Filling by available 
excavated earth (excluding 
rock) in trenches, plinth, 
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sides of foundations etc. in 
layers not exceeding 20cm 
in depth, consolidating each 
deposited layer by ramming 
and watering, lead up to 50 
m and lift upto 1.5 m  

Total 
₹ 

1,11,83,227.00 
 



Installation of Shade Structure over Pedestrian Walkway in Mahakal Lok, Ujjain. 

UJJAIN SMART CITY LIMITED      Page 96 of 106 

 

 

Tensile (fabric) Structure System 

SNO 
MP 

UADD 
SOR2021 

DESCRIPTION OF 
ITEMS 

UNIT QUANTITY RATE Amount 

1 
MP PWD 

2024 
12.85. 

Design built, supply and 
erection of Tensile (fabric) 
structure system including 
designing and fabrication 
in M.S. steel tubular 
structure as per Indian 
standard section as per 
approved design and shape 
including base plate, dash 
fastener,  clits etc. Cutting, 
patterning,  plotting and 
wielding of fabric with  the 
help of tensile structure  
software. Fabric should be 
wielded by high frequency 
PVC wielding in proper 
line with PVC cader to be 
fixed on end of the fabric 
and to be stretched & fixed 
on M.S. design structure 
with the help of. M.S. Flat 
bar with self-taping screw. 
M.S. structure to be 
painted with one coat of 
epoxy primer with MRF 
PU paint of approved 
colour in desired shape. 
With 1050 GSM tensile 
fabric 

        

2 12.85.2 
With precontraint tensile 
membrane 1050 GSM (15 
Years warranty) 

Sqm 15000  ₹ 8,151.00  
 ₹    

122,265,000.00  

Total  
₹    

122,265,000.00 
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Electrical Works 

SNO 
MP 

UADD 
SOR2021 

DESCRIPTION OF 
ITEMS 

UNIT QUANTITY RATE Amount 

 

4.3 CIRCUIT   WIRING   IN   
EXISTING   CONDUIT   /   
PVC   CASING 
CAPPING 

        

   

Supplying  and  drawing  
single  core  PVC  
insulated  cable   FR  with 
copper multi strand 
conductor ISI marked   in 
existing rigid  conduit in 
surface or concealed as per 
specification. 

        

 4.3.2 2.5 Sq mm cable         

 4 4 X 2.5 sq mm meter 7500  ₹      163.00   ₹     1,222,500.00  

 4.3.3 4.00 Sq mm cable         

 4 4 X 4.00 sq mm meter 2500  ₹      206.00   ₹        515,000.00  

 

8.5 Supplying of ISI Marked 
and accepted standard of 
Miniature Circuit Breaker 
(MCB) of 'C' series 
suitable for  240/415 
Volts, 50 Cycle , 10 kA  
Value   AC  supply  
confirming  to  IS  :  8828  
:  1996,  IEC  :  60898 
:2002 but without 
enclosures :- 

        

 8.5.1 SINGLE POLE (SP)         

 2 6 Amp to 32 Amp Rating Each 210  ₹        81.00   ₹          17,010.00  

 4 50 Amp to 63 Amp Rating Each 60  ₹      175.00   ₹          10,500.00  

 8.5.6 FOUR POLE(FP)         

 2 6 Amp to 32 Amp Rating Each 40  ₹      653.00   ₹          26,120.00  

 4 50 Amp to 63 Amp Rating Each 40  ₹      827.00   ₹          33,080.00  

 

8 Supplying  of  ISI  Marked  
and  approved  make  of  
Moulded  Case Circuit  
Breaker  (MCCB)  suitable  
for  3  phase,3  pole,  50  
Hz,  415 Volts,  AC  
supply  with  respective  
interrupting  capacity  
(KA)  at  415 Volts cited 
against their range 
standard conforming to IS 
- 8828 
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8.1 MCCB with Breaking 

Capacity 25 KA at 415 V         

 

1 Current Rating -25 to100 
Amps & 70% -100% 
adjustable 

Each 12  ₹   3,767.00   ₹          45,204.00  

 
2 Current Rating -125  

Amps & 70% -100% 
adjustable 

Each 8  ₹   5,035.00   ₹          40,280.00  

 

8.5.(B) Supply of approved make 
powder coated sheet steel 
encloser  SPN MCB  DB   
inclusive  of  Busbar,  
Neutral  bar,  Earth  bar  &  
two  earth terminals  etc.  
complete  as  per  
IS:13032(  exclusive  of   
MCB  & 
isolator)- 

        

 1 2 way single door Each 420  ₹        68.00   ₹          28,560.00  

 
8.16 Fixing of MCB /MCCB/  

Isolator         

 

1 Fixing of MCB / Isolator 
SP/DP in sheet steel 
enclosure as required as  
per  accepted  practice,  
including  mounting  on  
busbar  and  cable 
connection etc. complete 
(Labour only ) 

Each 460  ₹        17.00   ₹            7,820.00  

 

2 Fixing of MCB /MCCB  
Isolator TP /TPN/FP  in 
sheet steel enclosure 
as required as per accepted 
practice, including 
mounting on busbar and 
cable connection etc. 
complete. 

Each 60  ₹        35.00   ₹            2,100.00  

 

9.15 Supplying,  fixing,testing  
&  commissioning  wall  /  
floor  mounted   LT  Panel 
primer coated with two 
coat of enamel paint & 
provided with required 
gasket for  dust/  vermin  
proof  with  degree  of  
protection  IP42  suitable  
for  415V  3 phase ,50 Hz 
,4 wire system  fabricated 
out of CRCA sheet upto 2 
mm thick (1.6  mm  for  
doors)  with  frame  work  
of  angle  iron/  channel/  
bolted  type construction  
duly  compartmentalised  
for  incomer,bus  section  ,  
outgoings 
,cable    alleys    &    
CT,PT    Ampere    Meter    

Kg 2000  ₹        84.00   ₹        168,000.00  
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,Volt    Meter    ,    selector 
switches,Frequency Meter 
,phase indicating lamps , 
energy Meter complete 
including  cost  of  busbar  
supports,detachable  cable  
gland  plates,2  earthing 
terminals,  internal  wiring  
&  fixing  of  separately  
supplied  MCBs,  MCCBs 
,panel  mounted  
Changeover  switch/SFUs,  
etc.  as  required  but  
excluding cost  of  busbar  
strips,Ampere  Meter,  
Volt  Meter,  Selector  
switch  as  per approved 
design & specification 

 

9.16 Supplying and fixing of 
LT Panel accessaries of 
approved make in existing 
LT Panel including 
connections etc.as required 
as per spececification 

        

 
1 Digital Ampere Meter 

with CTs with selector 
switch 

per set 10  ₹   1,802.00   ₹          18,020.00  

 

2 Digital Volt Meter with 
selector switch & HRC 
fuse 

per set 10  ₹   2,051.00   ₹          20,510.00  

 
3 Frequency Meter 

Each 10  ₹   1,128.00   ₹          11,280.00  

 
4 Copper Bus bar strips with 

PVC sleeves Kg 100  ₹      533.00   ₹          53,300.00  

 
5 Aluminium bus bar strips 

with PVC sleeves Kg 300  ₹      156.00   ₹          46,800.00  

 
6 LED lamps 

each 40  ₹      194.00   ₹            7,760.00  

 11.1 

Earthing  with  G.I.  Earth  
pipe  4.5  meter  long  and  
40  mm  dia with 
masonary enclosure in  
cement  mortor,  cover  
plate  having  locking 
arrangment  on the top 
etc.(but  without charcoal 
or coke and salt) 
complete as required. 

Each 10  ₹   1,926.00   ₹          19,260.00  

            ₹                      -    

 11.2 

Add Extra for using salt 
and charcoal / coke for 
pipe earth electrode 
as required including 
excavation & refilling. 

       ₹                      -    

 1 
Excavation 2.5 cum by 
manual labour Each 10  ₹      787.00   ₹            7,870.00  
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 2 
Excavation by making 
hole with Auger Each 10  ₹      733.00   ₹            7,330.00  

 11.3 

Earthing  with  G.I.  Earth  
plate  600mm  X  600mm  
X  6mm  thick including 
accessories and providing 
masonary encloser in 
cement mortor, cover plate 
having locking arrangment 
on the top and G.I. 
watering pipe 20mm dia 
2.7 meter long etc. (but 
without charcoal or coke 
and salt ) complete as 
required. 

Each 20  ₹   2,439.00   ₹          48,780.00  

 11.4 

Earthing  with  Copper  
Earth  plate  600mm  X  
600mm  X  3mm  thick 
including accessories and 
providing masonary 
encloser in cement mortor, 
cover plate having locking 
arrangment on the top and 
G.I. watering pipe 20mm 
dia 2.7 meter long etc. (but 
without charcoal or 
coke and salt) complete as 
required. 

Each 5  ₹   7,064.00   ₹          35,320.00  

 11.5 

Add  Extra  for  using  salt  
and  charcoal  /  coke  for  
G.I.  Plate  or Copper  
plate  earth  electrode  as  
required  including  
excavation  & refilling. 

Each 25  ₹      485.00   ₹          12,125.00  

 11.6 

Supplying  and  laying  8  
SWG  copper  wire  at  0.5  
meter  below ground level 
as  conductor  earth  
electrode including  
soldering  etc. as required. 

meter 500  ₹        78.00   ₹          39,000.00  

 11.9 

Supplying  and  laying  
25mm  X  6mm  G.I.  strip  
at  0.5  meter  below 
ground  level  as  strip  
earth  electrode  including  
soldering  etc.  as 
required. 

meter 500  ₹        69.00   ₹          34,500.00  

 11.10 

Providing & fixing 25mm 
X 5mm copper strip in 
40mm dia G.I.pipe 
from  earth electrode as 
required. 

meter 200  ₹      892.00   ₹        178,400.00  

 

14.1 Supply of XLPE Insulated  
power cable (conforming 
IS-7098) 1100 Volt 
grade/Heavy duty power 
cable conforming to IS 
1554-1100 Volts grade , 2 
core /3½ core/4 coreISI 
MARKED with Alu. 

       ₹                      -    
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Stranded /solid conductor 

 14.1.8 ARMOURED 4 CORE        ₹                      -    

 
3 16 Sq.mm.(XLPE) 

meter 1000  ₹      113.00   ₹        113,000.00  

 6 50 Sq.mm(XLPE) meter 500  ₹      242.00   ₹        121,000.00  

 
14.6 BRASS COMPRESSION 

GLAND 
        

 

14.6.1 Supplying  and  fixing  
heavy  duty  cable  gland  
for  P.V.C. insulated  
armoured  cable  with  
brass  washer,  Rubber  
ring complete erected with 
cable and lead connection 
etc. as per 
specification complete. 

        

             

 

1 Gland  Size  22mm  
suitable  for  cable  2,3,3½  
&  4  x  upto  6 
Sq.mm 

Each 50  ₹        32.00   ₹            1,600.00  

 

2 Gland Size 22mm suitable 
for cable 2,3, 3½, 4 x 10 
Sq.mm 
or 2x 16 Sq.mm 

Each 50  ₹        41.00   ₹            2,050.00  

 

14.7 Supplying and fixing 
ferrules. (Aluminium in 
Line connector) As  per  IS 
-  specification suitable for  
following  size of  cable 
with  Aluminium  
stranded/solid  conductor  
evently  cramped with  
high  pressure  tool  
including  connection  as  
required 
complete 

        

             

 14.7.1 For Conductor Size-         

 1 2.5 to 6.00 Sq.mm Each 100  ₹         2.00   ₹               200.00  

 3 16.00 Sq.mm Each 100  ₹         5.00   ₹               500.00  

             

 14.8 LUGS:-         

 

  Supplying and fixing 
cramping type Alum. lugs 
as per I.S.S. Specification  
suitable  for  following  
size  of  cable  with  Alu. 
/Copper   solid/stranded   
conductor   evently   
cramped  with high/ 
pressure       tool       and       
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connected       to     switch 
gear/Bus/M.C.C.B./  
M.C.B.  etc.  as  required  
complete. For 
Conductor Size- 

 1 6mm to 16 Sq.mm Each 100  ₹         5.00   ₹               500.00  

 4 50 Sq.mm Each 50  ₹        13.00   ₹               650.00  

             

 

14.9 Supplying & fixing pin 
terminal lugs as per ISS 
specification suitable for 
cable evently cramped 
with high pressure tool & 
connection to switch gear 
terminal. 

        

             

 2 Copper Lugs Pin Type         

 
  

a.  Upto 16 Sq.mm 
Conductor Size 

Each 100  ₹        12.00   ₹            1,200.00  

 14.10 CABLE LAYING 
        

 

7 Laying  of  one  number  
PVC  insulated  and  PVC  
sheathed power cable of 
1:1 kV grade of size not 
exceeding 25 Sq.mm in 
the existing RCC 
Hume/Stone/Ware/G.I. 
pipe as required. 

meter 1000  ₹        32.00   ₹          32,000.00  

             

 

8 Laying  of  one  number  
PVC  insulated  and  PVC  
sheathed power cable of 
1.1 kV grade of size 
exceeding 25 Sq.mm but 
not   exceeding   400   Sq   
mm   in   the   existing   
RCC/Hume 
Stoneware/G.I. Pipe as 
required. 

meter 500  ₹        44.00   ₹          22,000.00  

            

 

MP PWD 
SOR -
2024 
31.14 

Supplying and fixing flood 
light with high power LED 
of 3 to 6 Watt each 
assembled on single 
MCPCB and additional 
unique peanut lens on  
each  LED,  system  
lumens  output   with  
efficacy>120  lm/Watt. 
luminiare having  color 
temp upto 6500K & 50000 
hrs.  burning life with  
minimum  @  L  70,  The  
colour  rendering  index  
of  LED  light should be 
more than 70. Luminiare 
comprises of driver, PF > 
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0.95 & surge   protection   
10KV.    Housing   made   
of   pressure   die   cast 
aluminium with heat 
resistant flat glass, IP65 
protection. Submission 
LM 79-08/IS16106 
(2012), IEC60598, 
IEC61347i/c connection 
wire, testing etc. to 
complete the job. 

 

MP PWD 
SOR -
2024 

31.14.3 

60Watt, color temp 3000-
6500k as required. 

Each 535  ₹   7,872.00   ₹     4,211,520.00  

 

MP PWD 
SOR -
2024 
31.18 

Supplying, fixing & 
testing of approved make 
Power supply for LED 
strip 

        

 

MP PWD 
SOR -
2024 

31.18.6 

Power supply 
72Watt/75Watt  for LED 
strip IP65 

Each 50  ₹   3,905.00   ₹        195,250.00  

 
MP PWD 

SOR -
202431.17 

Supplying,  fixing  &  
testing  of  approved  make  
flexible  LED  strip 
comprising  of  60  LED  
per  meter  W/O  driver  
for  direct  mounting 
complete   with   all   
accessories   including  
connection   lead,  fixing, 
connection   as   required.   
Submission   LM   79-
08/IS16106   (2012), 
IEC60598, IEC61347i/c 
connection wire, testing 
etc. to complete the job. 

        

 

MP PWD 
SOR -
2024 

31.17.4 

Flexible  LED  strip  
72Watt/75Watt  -  5  M  
outdoor  light  W/O  driver 
IP65 

Each 500  ₹   2,805.00   ₹     1,402,500.00  

 
MP PWD 

SOR -
2024 15.1 

Supplying and fixing PVC 
conduit as required 
confirming to IS 9537 
(Part-3), ISI marked along 
with accessories on 
surface etc. as required. 

        

 

MP PWD 
SOR -
2024 
15.1.2 

PVC conduit 25 mm. 
(MMS) 

Metre 2500  ₹        67.00   ₹        167,500.00  

 

MP PWD 
SOR -
2024 
15.1.3 

PVC conduit 32 mm. 
(MMS) 

Metre 1000  ₹      102.00   ₹        102,000.00  

 

MP PWD 
SOR -
2025 

21.271 

Supply & Fixing of 
Decorative LED 
Suspended Street Light 
with Overall Luminaire 
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Efficiency-
>=130Im/W(@4000k), it's 
Upper cover in aluminium 
with quick coupling 
threaded G 3/4" for 
support,      bottom      
Frame      with      
company      logo 
engraved/embossed  in  
mould   made   from  two   
die-cast aluminium rings 
made of pressure 
diecasting process.  joined 
together by a hidden hinge 
inside. with quick-shut 
system to two stainless 
steel spring latches. 
Silicon Gasket is provided 
between  upper  &  bottom  
frame.  IP  Rating  -  IP66.  
Area Exposed to Wind (S) 
- 0.112 m2 Power LED 
Module with the metal 
core plate, in compliance 
with IBC 62031 
(Supporting Test  Report  
from  UL    Authorised  
Laboratory  should  be 
submitted. SMD type LED 
Chips shall be used- same 
should be supported by 
LED manufacturer's tech 
sheet Colour Rendering 
Index: Ra > 70. Electronic 
Power Supply for LED 
Module. which offers 
Protection against Short 
Circuit, Over- Voltage & 
Over- Current, with in-
built surge protection up-
to 4kv (an additional surge 
protection  device  of 
10kV  also  provided  in-
built  the fixture). Modular 
(2 X 2) refractive lens in 
PMMA with rype- 
11/III/IV photometric 
distribution options. 
Protection screen in clear  
tempered  glass  with  
impact  resistance  lK  08.  
LM80 reported Lifetime is 
L90@ 100.000 hours(Ts: 
85°C) minimum. LM 80 
report from LED 
manufacturer should be 
submitted to support the 
same. The Light fixture 
shall be in compliance 
with IEC 60598-2-3: IEC 
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60598-1/ IS 
10322(Supporting Test 
Report from 3rd party 
NABL/ UL /UL 
Authorized/lntertek 
Laboratory should be 
submitted). LM79 report 
should be submitted from 
3rd party NABL / UL /UL 
Authorized/lntertek 
Laboratory 

 

MP PWD 
SOR -
2025 

21.271.1 

40Watt, Color Temp 3000-
6500k as required, 
Minimum Dimensions : 
Height -  22Smm, 
Diameter - 420mm 

Each 150  ₹ 48,000.00   ₹     7,200,000.00  

Total  
₹    

16,229,899.00 

.
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SECTION 6 

AGREEMENT FORM 

AGREEMENT 
 This agreement, made on the __________________ day of _________________ between: 
__________________ (name and address of Employer) (hereinafter called “the Employer) 
and_________________________________________ (name and address of contractor) hereinafter called 
“the Contractor’ of the other part. 
Whereas the Employer is desirous that the Contractor execute 
_________________________________(name and identification number of Contract) (hereinafter called 
“the Works”) and the Employer has accepted the Bid by the Contractor for the execution and 
completion of such Works and the remedying of any defects therein, at a cost of Rs.......... 
NOW THIS AGREEMENT WITNESSED as follows: 
1.  In this Agreement, words and expression shall have the same meaning as are 

respectively assigned to them in the conditions of contract hereinafter referred to and 
they shall be deemed to form and be read and construed as part of this Agreement. 

2.  In consideration of the payments to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute 
and complete the Works and remedy any defects therein in conformity in all aspects 
with the provisions of the contract. 

3.  The Employer hereby covenants to pay the Contractor in consideration of the execution 
and completion of the Works and the remedying the defects wherein Contract Price or 
such other Sum as may become payable under the provisions of the Contract at the 
times and in the manner prescribed by the Contract. 

4.  The following documents shall be deemed to form and be ready and construed as part of 
this Agreement viz. 
i.  Letter of Acceptance 
ii.  Contractor’s Bid 
iii.  Condition of Contract: General and Special - 
iv.  Contract Data 
v. -  Bid Data 
vi.  Drawings  
vii.  Bill of Quantities and  
viii.  Any other documents listed in the Contract Data as forming part of the Contract. 

In witnessed where of the parties there to have caused this Agreement to be executed the day 
and year first before written. 
The Common Seal of _________________________________________ was hereunto affixed in the presence 
of:  
Signed, Sealed and Delivered by the said __________________________ in the presence of: 
 
Binding Signature of Employer _________________________________ 
 
Binding Signature of Contractor ________________________________ 
 
 
 
 


